



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
 PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
 UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
 DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																									POF		UOF		AF		FOR																												
Plant	Capability	Type	Rev	Type																									POF		UOF		AF		FOR																											
03LUMBAN_BAT	50	BATTERY	0																										0%		0%		100%		0%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
BACMAN BESS	30	BATTERY	0																										0%		0%		100%		0%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
BIOMASS																			0%		36%		64%		30%																																					
01ACNPC_G01	3.2	BIOMASS	0																										0%		35%		65%		35%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01BT2020_G01	13	BIOMASS	0																										0%		5%		95%		2%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01CAGBIO_G01	15	BIOMASS	0																										0%		11%		89%		2%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01CLEANG_G01	8	BIOMASS	0																										0%		176%		-76%		176%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01GFIL_G01	6	BIOMASS	0																										0%		42%		58%		35%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01GIFT_G01	12	BIOMASS	0																										0%		16%		84%		4%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01GIFT_G02	6	BIOMASS	0																										0%		30%		70%		16%																											
			1																																																											
			2																																																											
			3																																																											
Actual																																																														



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR					
01GRGOLD_G01	8	BIOMASS	0																																																	0%	9%	91%	9%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01HYPGRN_G01	12	BIOMASS	0																																																	0%	200%	-100%	200%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01IBEC_G01	18.3	BIOMASS	0																																																	0%	11%	89%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01IPOWER_G01	9	BIOMASS	0																																																	0%	21%	79%	3%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01IPOWER_G02	8	BIOMASS	0																																																	0%	16%	84%	16%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01LASUER_U01	0	BIOMASS	0																																																	0%	2%	98%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01TRUSTBIO_G01	1.7	BIOMASS	0																																																	0%	28%	72%	28%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01VSGRIP_G01	5.4	BIOMASS	0																																																	0%	19%	81%	10%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02MMPP_G01	1	BIOMASS	0																																																	0%	0%	100%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):		1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR					
01MARVEL_G02	316	COAL	0																																																	24%	41%	36%	53%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MPGC_U01	150	COAL	0																																																	8%	0%	92%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MPGC_U02	150	COAL	0																																																	0%	0%	100%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MPGC_U03	150	COAL	0																																																	10%	1%	89%	1%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MPGC_U04	150	COAL	0																																																	0%	3%	97%	3%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MSINLO_G01	315	COAL	0																																																	0%	19%	81%	6%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MSINLO_G02	344	COAL	0																																																	0%	4%	96%	4%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01MSINLO_G03	335	COAL	0																																																	0%	2%	98%	2%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01PETRON_G01_U01	5	COAL	0																																																	0%	11%	89%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):		1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																									
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR					
01PETRON_G01_U02	5	COAL	0																																																	0%	6%	94%	6%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01PETRON_G01_U03	5	COAL	0																																																	0%	0%	100%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01PETRON_G01_U04	5	COAL	0																																																	0%	0%	100%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01PETRON_G01_U05	5	COAL	0																																																	0%	0%	100%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01PETRON_G01_U06	5	COAL	0																																																	0%	6%	94%	6%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01SMC_G01	150	COAL	0																																																	2%	2%	96%	2%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01SMC_G02	150	COAL	0																																																	2%	20%	78%	1%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01SMC_G03	150	COAL	0																																																	0%	5%	95%	5%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01SMC_G04	150	COAL	0																																																	0%	7%	93%	0%					
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE (Blue), PROPOSED REVISED PMS (Dark Blue)

ACTUAL PLANNED OUTAGE (Green), UNPLANNED MAINTENANCE OUTAGE (Yellow)

FORCED OUTAGE (Red), DEACTIVATED SHUTDOWN (Grey)

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<j>):		1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																									
01SUAL_G01	647	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01SUAL_G02	647	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03CALACA_G01	240	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03CALACA_G02	300	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03PAGBIL_G01	382	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03PAGBIL_G02	382	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03PAGBIL_G03	420	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03QPPL_G01	460	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03SBPL_G01	455	COAL	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev	Type																		POF	UOF	AF	FOR																																					
01BAUANG_GS1 U5	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Feb 16 - 17																																																									
			2		Feb 16 - 17																																																									
			3		Feb 16 - 17																																																									
			Actual		Feb 16 - 17																																																									
01BAUANG_GS1 U6	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Feb 25 - 26																																																									
			2		Feb 25 - 26																																																									
			3		Feb 25 - 26																																																									
			Actual		Feb 25 - 26																																																									
01BAUANG_GS1 U7	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Aug 22 - 23																																																									
			2		Aug 22 - 23																																																									
			3		Aug 22 - 23																																																									
			Actual		Aug 22 - 23																																																									
01BAUANG_GS2	70	DIESEL	0																			0%	1%	99%	0%																																					
			1		Oct 30 - Nov 03																																																									
			2		Oct 30 - Nov 03																																																									
			3		Oct 30 - Nov 03																																																									
			Actual		Apr 17 - 18																																																									
01BAUANG_GS2 U1	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Feb 19 - 20																																																									
			2		Feb 19 - 20																																																									
			3		Feb 19 - 20																																																									
			Actual		Feb 19 - 20																																																									
01BAUANG_GS2 U2	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Sep 20 - 21																																																									
			2		Sep 20 - 21																																																									
			3		Sep 20 - 21																																																									
			Actual		Sep 20 - 21																																																									
01BAUANG_GS2 U3	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS2 U4	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS2 U5	10	DIESEL	0																			0%	0%	100%	0%																																					
			1		Nov 19 - 20																																																									
			2		Nov 19 - 20																																																									
			3		Nov 19 - 20																																																									
			Actual		Nov 19 - 20																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<j>):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev	Type																		POF	UOF	AF	FOR																																					
01BAUANG_GS2 U6	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS2 U7	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3	70	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U1	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U2	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U3	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U4	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U5	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BAUANG_GS3 U6	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name: TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES						
SHOW TEXT (Days =<j>):				1	Week #													DURATION:		1-Jan	31-Jul		
YEAR:	1/1/2025	POP	MRG	Update Masterfile	1																		
Plant	Capability	Type	Rev	Type														POF	UOF	AF	FOR		
01BAUANG_GS3 U7	10	DIESEL	0															0%	0%	100%	0%		
			1																				
			2																				
			3																				
Actual																							
01CIP2_G01	20	DIESEL	0															0%	3%	97%	3%		
			1																				
			2																				
			3																				
Actual																							
01CIP2_G01_U1	3.5	DIESEL	0		Jan 12 - 13											Nov 09 - 10	0%	3%	97%	1%			
			1		Jan 12											Nov 09							
			2		Jan 12											Nov 09							
			3		Jan 12											Nov 09							
Actual																							
01CIP2_G01_U2	3.5	DIESEL	0		Jan 19 - 20	Feb 09 - 10											Dec 06	0%	1%	99%	1%		
			1		Jan 19	Feb 09											Dec 06						
			2		Jan 19	Feb 09											Dec 06						
			3		Jan 19	Feb 09											Dec 06						
Actual																							
01CIP2_G01_U3	7	DIESEL	0		Jan 26 - 27	Mar 09 - 10	Mar 23 - 24											Nov 23 - 24	Dec 03 - 06	1%	0%	99%	0%
			1		Jan 26	Mar 09	Mar 23											Nov 23	Dec 03 - 05				
			2		Jan 26	Mar 09	Mar 23											Nov 23	Dec 03 - 05				
			3		Jan 26	Mar 09	Mar 23											Nov 23	Dec 03 - 05				
Actual																							
01CIP2_G01_U4	7	DIESEL	0												Mar 16 - 17	Dec 01 - 02	0%	0%	100%	0%			
			1												Mar 16	Dec 01							
			2												Mar 16	Dec 01							
			3												Mar 16	Dec 01							
Actual																							
01S_ENRO_G01	96	DIESEL	0															0%	0%	100%	0%		
			1																				
			2																				
			3																				
Actual																							
01S_ENRO_G01_U1	13.75	DIESEL	0															6%	0%	93%	0%		
			1																				
			2																				
			3																				
Actual																							
01S_ENRO_G01_U2	13.75	DIESEL	0															2%	0%	98%	0%		
			1																				
			2																				
			3																				
Actual																							



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																																																										
Plant	Capability	Type	Rev	Type																		POF	UOF	AF	FOR																																					
01S_ENRO_G01_U3	13.75	DIESEL	0																			3%	1%	96%	1%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01S_ENRO_G01_U4	13.75	DIESEL	0																			3%	0%	97%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01S_ENRO_G01_U5	13.75	DIESEL	0																			3%	3%	94%	3%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01S_ENRO_G01_U6	13.75	DIESEL	0																			3%	1%	96%	1%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01S_ENRO_G01_U7	13.75	DIESEL	0																			3%	0%	97%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01S_ENRO_G01_U8	13.75	DIESEL	0																			3%	0%	97%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01T_ASIA_G01	48	DIESEL	0																			0%	3%	97%	1%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01T_ASIA_G01_U1	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01T_ASIA_G01_U2	10	DIESEL	0																			0%	0%	100%	0%																																					
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR					
01T_ASIA_G01_U3	10	DIESEL	0																																																	0%	0%	100%	0%					
			1	Feb 18 - 22																																																								
			2	Feb 18 - 22																																																								
			3	Feb 18 - 22																																																								
			Actual	Feb 18 - 22																																																								
01T_ASIA_G01_U4	10	DIESEL	0																																																	0%	0%	100%	0%					
			1	Mar 11 - 15																																																								
			2	Mar 11 - 15																																																								
			3	Mar 11 - 15																																																								
			Actual	Mar 11 - 15																																																								
01T_ASIA_G01_U5	10	DIESEL	0																																																	0%	0%	100%	0%					
			1	Mar 17 - 21																																																								
			2	Mar 17 - 21																																																								
			3	Mar 17 - 21																																																								
			Actual	Mar 17 - 21																																																								
02TMOBIL_G01	56	DIESEL	0																																																	3%	0%	96%	0%					
			1	Jul 20 - 21																																																								
			2	Jul 20																																																								
			3	Jul 20																																																								
			Actual	Jul 14 - 20																																																								
02TMOBIL_G01_U1	6	DIESEL	0																																																	3%	0%	97%	0%					
			1	Jul 07 - Jul 14 - 21																																																								
			2	Jul 14 - 20																																																								
			3	Jul 14 - 20																																																								
			Actual	Jul 14 - 20																																																								
02TMOBIL_G01_U10	6	DIESEL	0																																																	3%	0%	97%	0%					
			1	Jul 07 - Jul 14 - 21																																																								
			2	Jul 14 - 20																																																								
			3	Jul 14 - 20																																																								
			Actual	Jul 14 - 20																																																								
02TMOBIL_G01_U11	6	DIESEL	0																																																	3%	0%	97%	0%					
			1	Jul 07 - Jul 14 - 21																																																								
			2	Jul 14 - 20																																																								
			3	Jul 14 - 20																																																								
			Actual	Jul 14 - 20																																																								
02TMOBIL_G01_U2	6	DIESEL	0																																																	3%	0%	97%	0%					
			1	Jul 07 - Jul 14 - 21																																																								
			2	Jul 14 - 20																																																								
			3	Jul 14 - 20																																																								
			Actual	Jul 14 - 20																																																								
02TMOBIL_G01_U3	6	DIESEL	0																																																	3%	0%	97%	0%					
			1	Jul 07 - Jul 14 - 21																																																								
			2	Jul 14 - 20																																																								
			3	Jul 14 - 20																																																								
			Actual	Jul 14 - 20																																																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name: TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																														
SHOW TEXT (Days =<):				1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																												
Plant	Capability	Type	Rev Type																																																					POF	UOF	AF	FOR				
02TMOBIL_G01_U4	6	DIESEL	0																																																					3%	0%	97%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G01_U5	6	DIESEL	0																																																					3%	0%	97%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G01_U6	6	DIESEL	0																																																					3%	0%	97%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G01_U7	6	DIESEL	0																																																					3%	0%	97%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G01_U8	6	DIESEL	0																																																					7%	0%	93%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G01_U9	6	DIESEL	0																																																					3%	0%	97%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G02	47	DIESEL	0																																																					0%	0%	100%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G02_U1	11.2	DIESEL	0																																																					0%	0%	100%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												
02TMOBIL_G02_U2	11.2	DIESEL	0																																																					0%	0%	100%	0%				
			1																																																												
			2																																																												
			3																																																												
			Actual																																																												



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name: TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES				
SHOW TEXT (Days =<):				1	Week #													DURATION:			
YEAR:	1/1/2025	POP	MRG	1														1-Jan	31-Jul		
Plant	Capability	Type	Rev Type														POF	UOF	AF	FOR	
02TMOBIL_G02_U3	11.2	DIESEL	0														0%	0%	100%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G02_U4	11.2	DIESEL	0														0%	0%	100%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G02_U5	11.2	DIESEL	0														0%	0%	100%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03	49	DIESEL	0														3%	0%	97%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03_U01	3.8	DIESEL	0														10%	0%	90%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03_U02	3.8	DIESEL	0														5%	0%	95%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03_U03	3.8	DIESEL	0														5%	0%	95%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03_U04	5.7	DIESEL	0														5%	0%	95%	0%	
			1																		
			2																		
			3																		
Actual																					
02TMOBIL_G03_U05	5.7	DIESEL	0														5%	0%	95%	0%	
			1																		
			2																		
			3																		
Actual																					



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR					
02TMOBIL_G03_U06	5.7	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Oct 01 - 02	Nov 26 - 28																																																					
			2	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U07	3.8	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Oct 01 - 02	Nov 26 - 28																																																					
			2	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U08	3.8	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Oct 01 - 02	Nov 26 - 28																																																					
			2	Feb 26 - Mar 06	Jul 20	Sep 02 - 04	Nov 26 - 30																																																					
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U09	3.8	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Oct 01 - 02	Nov 26 - 28																																																					
			2	Feb 26 - Mar 06	Jul 20	Sep 05 - 07	Nov 26 - 30																																																					
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U10	5.7	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Sep 08 - 11	Oct 01 - 02	Nov 26 - 28																																																				
			2	Feb 26 - Mar 06	Jul 20	Sep 08 - 10	Nov 26 - 30																																																					
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U11	5.7	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Sep 02 - 05	Oct 01 - 02	Nov 26 - 28																																																				
			2	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G03_U12	5.7	DIESEL	0																																																	5%	0%	95%	0%					
			1	Feb 26 - Mar 07	Jul 20 - 21	Sep 05 - 08	Oct 01 - 02	Oct 10 - 10	Nov 26 - 28																																																			
			2	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			3	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
			Actual	Feb 26 - Mar 06	Jul 20	Nov 26 - 30																																																						
02TMOBIL_G04	33	DIESEL	0																																																	0%	0%	100%	0%					
			1	Jul 20 - 21	Feb 14 - Dec 31	Feb 14, 25 - Feb 01, 27																																																						
			2	Jul 20	Feb 14 - Dec 31																																																							
			3	Jul 20	Feb 14 - Dec 31																																																							
			Actual	Jul 20	Feb 14 - Dec 31																																																							
02TMOBIL_G04_U1	4	DIESEL	0																																																	0%	0%	100%	0%					
			1	Mar 06 - 15	Jul 20 - 21																																																							
			2	Feb 14 - Dec 31																																																								
			3	Feb 14 - Dec 31																																																								
			Actual	Feb 14 - Dec 31																																																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev	Type																																																								
02TMOBIL_G04_U10	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U11	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U12	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U13	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U2	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U3	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U4	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U5	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
02TMOBIL_G04_U6	4	DIESEL	0																																0%	0%	100%	0%																						
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																						
03RCBMI_G01	5.5	DIESEL	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Mar 31 - Apr 02																																																													
03RCBMI_G02	5.5	DIESEL	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
GAS																		0%	7%	93%	4%																																									
01LIMAY_U01	60	GAS	0																		0%	2%	98%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Jul 12 - 15																																																													
01LIMAY_U02	60	GAS	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Oct 01 - Nov 09																																																													
01LIMAY_U03	60	GAS	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Jul 12 - 18																																																													
01LIMAY_U04	90	GAS	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Oct 20 - Nov 18																																																													
01LIMAY_U05	60	GAS	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01LIMAY_U06	60	GAS	0																		21%	0%	79%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual	Jan 06 - Feb 19																																																													
01LIMAY_U07	60	GAS	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January																												February							March							April							May							June							July							August							September							October							November							December							RELIABILITY INDICES			
SHOW TEXT (Days =c):		1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul																																																				
YEAR:	1/1/2025	Update Masterfile	1																																																					POF		UOF		AF		FOR																																																		
Plant	Capability	Type	Rev Type																																																																																																													
01LIMAY_U08	90	GAS	0																																																																																																													
			1																																																																																																													
			2																																																																																																													
			3																																																																																																													
Actual																																																																																																																
03AVION_U01	43	GAS	0																																																																																																													
			1	Jan 12-14	Feb 16-18	Mar 14-20	Jul 13-15	Aug 17-19	Sep 12-19	Oct 12-14	Nov 16-18	Dec 14-16																																																																																																				
			2	Jan 12-13	Feb 16-17	Mar 14-19	Jul 13-14	Aug 17-18	Sep 12-18	Oct 12-13	Nov 16-17	Dec 14-15																																																																																																				
			3	Jan 12-13	Feb 16-17	Mar 14-19	Jul 13-14	Aug 17-18	Aug 29 - Sep 03	Oct 12-13	Nov 16-17	Dec 14-15																																																																																																				
Actual				Jan 12-13	Feb 16-17	Mar 14-19	Jul 13-14	Aug 17-18	Aug 29 - Sep 03	Oct 12-13	Nov 16-17	Dec 14-15																																																																																																				
03AVION_U02	43	GAS	0																																																																																																													
			1	Jan 19-21	Feb 23-25	Mar 15-31	Jul 20-22	Aug 24-26	Sep 13-20	Oct 19-21	Nov 23-25	Dec 21-23																																																																																																				
			2	Jan 19-20	Feb 23-24	Mar 15-30	Jul 20-21	Aug 24-25	Sep 13-19	Oct 19-20	Nov 23-24	Dec 21-22																																																																																																				
			3	Jan 19-20	Feb 23-24	Mar 15-30	Jul 20-21	Aug 24 - Aug 30 - Sep 04	Oct 19-20	Nov 23-24	Dec 21-22																																																																																																					
Actual				Jan 19-20	Feb 23-24	Mar 15-30	Jul 20-21	Aug 24 - Aug 30 - Sep 04	Oct 19-20	Nov 23-24	Dec 21-22																																																																																																					
03EERI_G01	440	GAS	0																																																																																																													
			1																																																																																																													
			2																																																																																																													
			3																																																																																																													
Actual																																																								Mar 05-09	Mar 29-31	May 25-29	Oct 04-06	Dec 16-31																																																				
03EERI_G02	440	GAS	0																																																																																																													
			1																																																																																																													
			2																																																																																																													
			3																																																																																																													
Actual																																																								Mar 29 - Apr 15	May 29 - Jun 01	Oct 11-13	Dec 16-31																																																					
03EERI_G03	440	GAS	0																																																																																																													
			1																																																																																																													
			2																																																																																																													
			3																																																																																																													
Actual																																																								Jun 04-05	Jun 16-23	Oct 18-20	Dec 16-31																																																					
03ILIJAN_G01_U01	200	GAS	0																																																																																																													
			1	Mar 08-11	Mar 08-10	Mar 08-10	Mar 08-10	Aug 01-25	Aug 01-24																																																																																																							
			2	Mar 08-10	Mar 08-10	Mar 08-10	Mar 08-10	Aug 01-24	Aug 01-24																																																																																																							
			3	Mar 08-10	Mar 08-10	Mar 08-10	Mar 08-10	Aug 01-24	Aug 01-24	Nov 08-10	Dec 16-31																																																																																																					
Actual				Feb 14-17	Mar 29-31	Jul 08-10																																																																																																										
03ILIJAN_G01_U02	200	GAS	0																																																																																																													
			1	Mar 22-25	Mar 22-24	Mar 22-24	Mar 22-24	Aug 04-28	Aug 04-27																																																																																																							
			2	Mar 22-24	Mar 22-24	Mar 22-24	Mar 22-24	Aug 04-27	Aug 04-27																																																																																																							
			3	Mar 22-24	Mar 22-24	Mar 22-24	Mar 22-24	Aug 04-27	Aug 04-27	Oct 01-02	Dec 16-31																																																																																																					
Actual				Dec 16, Feb 16-17	Mar 29-31	Jul 05-07																																																																																																										
03ILIJAN_G01_U03	200	GAS	0																																																																																																													
			1																																																																																																													
			2																																																																																																													
			3																																																																																																													
Actual																																																								Feb 14-17	Mar 29-31																																																							



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				RELIABILITY INDICES																																																								
Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	DURATION:	1-Jan	31-Jul																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	POF	UOF	AF	FOR
YEAR:	1/1/2025	Update Masterfile	1																																																									
Plant	Capability	Type	Rev Type																																																									
03STA-RI_G06	265	GAS	0																																																					0%	8%	91%	2%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
GEOHERMAL														2%	2%	96%	1%																																											
03BACMAN_U01	60	GEOHERMAL	0																																																					2%	0%	98%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03BACMAN_U02	60	GEOHERMAL	0																																																					9%	3%	88%	3%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03BACMAN_U03	20	GEOHERMAL	0																																																					0%	0%	100%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03MGI_G02	12.1	GEOHERMAL	0																																																					0%	0%	100%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03MGPP_G01	20	GEOHERMAL	0																																																					0%	0%	100%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03MKBN_A_U01	40	GEOHERMAL	0																																																					0%	0%	100%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03MKBN_A_U02	30	GEOHERMAL	0																																																					27%	1%	72%	1%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
03MKBN_B_U03	44	GEOHERMAL	0																																																					0%	0%	100%	0%	
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																													
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION: 1-Jan 31-Jul				
YEAR:				1/1/2025	Update Masterfile	1																																																									
Plant				Capability	Type	Rev	Type																																																					POF UOF AF FOR			
03ORMAT_G01	6	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03ORMAT_G01_U1		GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03ORMAT_G01_U2		GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03PALAYAN_G01	30	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03TGPP_G01	16.7	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03TIWI_A_U01	0	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03TIWI_A_U02	22	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03TIWI_C_U05	40	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
03TIWI_C_U06	40	GEOTHERMAL	0																																																												
			1																																																												
			2																																																												
			3																																																												
Actual																																																															



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =c):		1	POP MRG	Week #												DURATION: 1-Jan 31-Jul			
YEAR:	1/1/2025	Update Masterfile		1															
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
03TANAWON_G01	20	GEOTHERMAL	0													2%	0%	98%	0%
			1	Mar 03 - 14															
			2	Jul 17 - 20															
			3	Nov 26 - Dec 16															
			Actual	Jul 17 - 21															
TANAWON	20	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
HYDRO																9%	3%	87%	3%
01AMBUK_U01	37.5	HYDRO	0													8%	0%	92%	0%
			1	Jan 31 - Feb 01															
			2	Mar 31 - Apr 01															
			3	Jun 05 - 10															
			Actual	Jun 05 - 10															
01AMBUK_U02	37.5	HYDRO	0													1%	0%	99%	0%
			1	Jan 31 - Feb 01															
			2	Mar 31 - Apr 01															
			3	Jun 30 - Jul 01															
			Actual	Jun 30 - Jul 01															
01AMBUK_U03	37.5	HYDRO	0													5%	0%	95%	0%
			1	Jan 31 - Feb 01															
			2	Mar 31 - Apr 01															
			3	Jun 13 - 23															
			Actual	Jun 13 - 23															
01AMPHAW_G01	12.5	HYDRO	0													14%	1%	85%	1%
			1	Mar 03 - 31															
			2																
			3																
			Actual	Mar 03 - 31															
01AMPHAW_G01_U01 (AMPOHAW 1)	3.5	HYDRO	0													15%	41%	44%	48%
			1	May 12 - 14															
			2	Jul 01 - 02															
			3	Jul 21 - Jul 30															
			Actual	Jan 07 - Mar 03															
01AMPHAW_G01_U02 (AMPOHAW 2)	3.5	HYDRO	0													14%	17%	69%	19%
			1	May 23 - 25															
			2	Jul 01 - 02															
			3	Jul 21 - Jul 30															
			Actual	Mar 03 - Apr 06															
01AMPHAW_G01_U03 (AMPOHAW 3)	1	HYDRO	0													15%	45%	39%	54%
			1	May 27 - 29															
			2	Jul 01 - 02															
			3	Jul 21 - Jul 30															
			Actual	Jan 14 - Mar 03															



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF		UOF		AF		FOR		
01AMPHAW_G01_U0 4 (BINENG 1)	4.5	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_A_U01	6	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_A_U02	6	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_A_U03	6	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_A_U04	10	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_A_U05	18	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_M	200	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_M_U01	50	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_M_U02	50	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =c):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev Type																																																	POF		UOF		AF		FOR		
01ANGAT_M_U03	50	HYDRO	0																																																	0%		4%		96%		4%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01ANGAT_M_U04	50	HYDRO	0																																																	0%		7%		93%		7%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01	12.4	HYDRO	0																																																	0%		1%		99%		1%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U01 (FLS 1)	1.2	HYDRO	0																																																	14%		30%		56%		35%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U02 (FLS 2)	2	HYDRO	0																																																	14%		8%		78%		10%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U03 (FLS 3)	2	HYDRO	0																																																	14%		33%		53%		38%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U04 (FLS 4)	1.2	HYDRO	0																																																	14%		31%		56%		35%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U05 (LABAY 1)	0.6	HYDRO	0																																																	14%		1%		85%		1%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									
01BAKSIP_G01_U06 (LABAY 2)	0.6	HYDRO	0																																																	14%		15%		71%		18%		
			1																																																									
			2																																																									
			3																																																									
			Actual																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =c):		1	POP MRG	Week #												DURATION: 1-Jan 31-Jul			
YEAR:	1/1/2025	Update Masterfile		1															
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
01BAKSIP_G01_U07 (LABAY 3)	0.6	HYDRO	0													14%	45%	41%	52%
			1																
			2																
			3																
			Actual																
01BAKSIP_G01_U08 (LABAY 4)	0.6	HYDRO	0													14%	3%	83%	3%
			1																
			2																
			3																
			Actual																
01BAKSIP_G01_U09 (LONOY 1)	1.2	HYDRO	0													4%	51%	46%	52%
			1																
			2																
			3																
			Actual																
01BAKSIP_G01_U10 (LONOY 2)	0.6	HYDRO	0													4%	32%	65%	33%
			1																
			2																
			3																
			Actual																
01BAKSIP_G01_U11 (LONOY 3)	0.6	HYDRO	0													3%	26%	71%	27%
			1																
			2																
			3																
			Actual																
01BAKSIP_G01_U12 (LONOY 4)	1.2	HYDRO	0													3%	48%	49%	49%
			1																
			2																
			3																
			Actual																
01BAKUN_G01_U01	6	HYDRO	0													5%	29%	66%	30%
			1																
			2																
			3																
			Actual																
01BAKUN_G01_U02	6	HYDRO	0													7%	33%	60%	28%
			1																
			2																
			3																
			Actual																
01BINENG_G01	19.2	HYDRO	0													0%	49%	51%	49%
			1																
			2																
			3																
			Actual																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name: TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES										
SHOW TEXT (Days =<):				1	POP	MRG	Week #																	DURATION:		1-Jan	31-Jul
YEAR:				1/1/2025	Update Masterfile		1																				
Plant				Capability	Type	Rev Type																	POF	UOF	AF	FOR	
01IBULAO_G01				6	HYDRO	0																	0%	0%	100%	0%	
1																											
2																											
3																											
Actual																											
01MAGAT_U01				97	HYDRO	0																	0%	2%	98%	0%	
1																											
2																											
3																											
Actual																											
01MAGAT_U02				97	HYDRO	0																	0%	2%	98%	0%	
1																											
2																											
3																											
Actual																											
01MAGAT_U03				97	HYDRO	0																	8%	1%	90%	0%	
1																											
2																											
3																											
Actual																											
01MAGAT_U04				97	HYDRO	0																	0%	5%	95%	0%	
1																											
2																											
3																											
Actual																											
01MARIS_U01				4.3	HYDRO	0																	0%	4%	96%	4%	
1																											
2																											
3																											
Actual																											
01MARIS_U02				4.3	HYDRO	0																	0%	5%	95%	5%	
1																											
2																											
3																											
Actual																											
01MASIWA_G01				12	HYDRO	0																	0%	9%	91%	9%	
1																											
2																											
3																											
Actual																											
01MATUNO_G01				8.7	HYDRO	0																	0%	1%	99%	1%	
1																											
2																											
3																											
Actual																											



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																	POF		UOF		AF		FOR		
Plant	Capability	Type	Rev	Type																																																								
03CLBATO_G01	0.3	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03INARI_G01	1.7	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03KAL_G01	180	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03KAL_G02	180	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03KAL_G03	180	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03KAL_G04	180	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03LWERLAB_G01	1.4	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03MAJAY_G01	2.2	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												
03PALAK_G01	1.5	HYDRO	0																																																									
			1																																																									
			2																																																									
			3																																																									
Actual																																																												



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																						
03TIBAG_G01	5.8	HYDRO	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
NORTHERN MINI HYDRO	5	HYDRO	0																		0%	51%	49%	51%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
UPPER LABAYAT	3.3	HYDRO	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
				OIL THERMAL																	0%	49%	51%	49%																																						
03MALAYA_G02	300	OIL THERMAL	0																		0%	100%	0%	100%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
				SOLAR																	0%	0%	100%	0%																																						
01ARAYSOL_G01	50	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01ARAYSOL_G02	30.9	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01ARMSOL_G01	7.1	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01BOSUNG_G01	1	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01BTNSOL_G01	5	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																													
SHOW TEXT (Days =<j>):				1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																												
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																							
01BTSOLEN_G01	3.7	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01BULSOL_G01	15	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01BURGOS_G02	3.7	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual				<div style="display: flex; justify-content: space-between;"> <div>Jul 01 - 04</div> <div>Jul 01 - 03</div> <div>Jul 01 - 03</div> <div>Jul 28 - Aug 09</div> <div>Jul 01 - 03</div> <div>Jul 28 - Aug 09</div> <div>Oct 14 - 20</div> </div>																																																											
01BURGOS_G03	2.66	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01CABSOL_G01	9.075	SOLAR	0																		0%	3%	97%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual				<div style="display: flex; justify-content: space-between;"> <div>Feb 24 - Mar 02</div> </div>																																																											
01CAGYSOL_G01	115	SOLAR	0																		0%	1%	99%	1%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01CAYBSOL_G01	75.1	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01CLASOL_G01	19.8	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															
01CONSOL_G01	76	SOLAR	0																		0%	0%	100%	0%																																							
			1																																																												
			2																																																												
			3																																																												
Actual																																																															



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<j>):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																						
01CURSOL_G02	68.7	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01DALSOL_G01	5.88	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01GIGSOL_G01	55	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01LAOSOL_G01	58.6	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01MAEC_G01	16.32	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01MARSOL_G01	16	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01PASQSOL_G01	15	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01PAVGSOL_G01	16.2	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01PETSOL_G01	45.5	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																																
SHOW TEXT (Days =c):				1	POP	MRG	Week #				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																															
Plant	Capability	Type	Rev	Type																		POF	UOF	AF	FOR																																									
01PETSOL_G02	16.5	SOLAR	0																			0%	1%	99%	1%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01RASLAG_G01	8.2	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01RASLAG_G02	10.5	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01RASLAG_G03	13.4	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01RASLAG_G04	26.4	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01SPABUL_G01	3.8	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01SUBSOL_G01	59.3	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01TERASU_G01	40	SOLAR	0																			0%	1%	99%	1%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
01TRUSTSOL_G01	15.4	SOLAR	0																			0%	0%	100%	0%																																									
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES									
SHOW TEXT (Days =<):				1	POP	MRG	Week #																	DURATION:			
YEAR:				1/1/2025	Update Masterfile	1																					
Plant	Capability	Type	Rev Type																	POF	UOF	AF	FOR				
01YHGRN_G01	12.6	SOLAR	0																	0%	1%	99%	1%				
			1																								
			2																								
			3																								
			Actual																								
01ZAMSOL_G01	5	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
02ECOPRK_G01	4	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
02ECOTAGA_G01	14.7	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
02PNGYSOL_G01	75	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
02SMNRTH_G01	1.2	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
02VALSOL_G01	7.4	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
03ADISOL_G01	1.6	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								
03CALSOL_G01	49.7	SOLAR	0																	0%	0%	100%	0%				
			1																								
			2																								
			3																								
			Actual																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																						
03CLABSOL_G01	50	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
03MEC_G01	32.9	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual				Mar 30 - Apr 02																																																										
03SOLACE_G01	89.4	SOLAR	0																		0%	1%	99%	0%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01ARESOL_G01	37.8	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01NUEVASOL_G01	30.9	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01SJSOL_G01	15.3	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01BONGSOL_G01	18.8	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
Actual																																																														
01SNMARSOL_G01	308.3	SOLAR	0																		0%	0%	100%	0%																																						
			1	Mar 29 - Apr 01																																																										
			2	Mar 29 - Apr 02																																																										
			3	Mar 29 - Apr 02																																																										
Actual				Mar 29 - Apr 02																																																										
01SUPSOL_G01	62.7	SOLAR	0																		0%	0%	100%	0%																																						
			1	Feb 07 - 09																																																										
			2	Feb 07 - 09																																																										
			3	Feb 07 - 09																																																										
Actual				Feb 07 - 09																																																										



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):				1	POP MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																																																											
Plant	Capability	Type	Rev Type																		POF	UOF	AF	FOR																																						
01SHIZEN_G01	49.5	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01DOMSOL_G01	46.2	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01SUPSOL_G01	61.6	SOLAR	0																		0%	0%	100%	0%																																						
			1	Feb 07 - 09																																																										
			2	Feb 07 - 09																																																										
			3	Feb 07 - 09																																																										
			Actual																																																											
01CORDONSOL_G01	52.7	SOLAR	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01MEGASOL_G01	41.2	SOLAR	0																		0%	1%	99%	1%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual	Jun 26 - 27																																																										
				WIND																	0%	1%	99%	1%																																						
01BALWIND_G01	80	WIND	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01BURGOS_G01	150	WIND	0																		0%	0%	100%	0%																																						
			1																																																											
			2	Jul 01 - 04																																																										
			3	Jul 01 - 04																																																										
			Actual																																																											
01CAPRIS_G01	81	WIND	0																		0%	0%	100%	0%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual																																																											
01CAPRIS_G02	81	WIND	0																		0%	4%	96%	4%																																						
			1																																																											
			2																																																											
			3																																																											
			Actual	Mar 11 - 18																																																										



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 LUZON GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES												
SHOW TEXT (Days =<):				1	POP	MRG	Week #																				DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																										
Plant	Capability	Type	Rev Type																	POF	UOF	AF	FOR							
01NWIND_G01	33	WIND	0																	0%	4%	96%	4%							
			1																											
			2																											
			3																											
			Actual	Apr 22 - 30																										
01NWIND_G02	18.9	WIND	0																	0%	1%	99%	1%							
			1																											
			2																											
			3																											
			Actual																											
03AWOC_G01	54	WIND	0																	0%	1%	99%	1%							
			1																											
			2																											
			3																											
			Actual	Jan 11 - 13																										

NOTE: Based on ERC Resolution No. 21, Series of 2016

Availability Factor (AF) - The ratio of Available Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Planned Outage Factor (POF) - The ratio of Planned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Unplanned Outage Factor (UOF) - The ratio of Unplanned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Forced Outage Rate (FOR) - The ratio of Forced Outage Hours to the sum of Service Hours and Forced Outage Hours of a Unit and/or Component, expressed in percent.

Aggregated Reliability Indices per plant type was computed by using weighted average using their rated capacity

PREPARED BY:
National System Operations

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

EQUIPMENT NAME	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1BIK-SMK	Jan4 [6:0] -Jan5[20:0]											
8XF02TYT	Jan5 [6:0] -Jan5[18:0]											
9LI1MRL-TAY	Jan5 [6:0] -Jan5[18:0]											
	Jan5 [6:36] -Jan5[7:55] - ACTUAL											
8LI1LIM-BCC	Jan9 [6:0] -Jan9[18:0]											
	Jan9 [6:38] -Jan9[17:49] - ACTUAL											
8LI2LIM-BCC	Jan10 [6:0] -Jan10[18:0]											
	Jan10 [6:35] -Jan10[17:49] - ACTUAL											
8LI1PGB-PAG	Jan11 [6:0] -Jan11[18:0]											
8LI2BLZ-LAB	Jan11 [6:0] -Jan11[22:0]											
9BS01BIK	Jan11 [6:0] -Jan11[23:0]											
8LI2BLZ-LAB	Jan11 [6:0] -Jan11[22:0]											
8LI2CAS-NGS	Jan11 [6:0] -Jan11[18:0]											
	Jan11 [8:8] -Jan11[16:22] - ACTUAL											
8SR03NAG	Jan11 [7:0] -Jan11[17:0]											
8LI1QUE-SJO	Jan12 [6:0] -Jan12[18:0]											
9XF01SJO	Jan12 [6:0] -Jan12[18:0]											
9LI1TAY-PGB	Jan12 [6:0] -Jan12[18:0]											
	Jan12 [6:51] -Jan12[16:7] - ACTUAL											
8LI2LTR-BAU	Jan12 [6:0] -Jan12[18:0]											
8XF01BAW	Jan16 [6:0] -Jan16[18:0]											
	Jan18 [6:3] -Jan18[17:44] - ACTUAL											
8XF02LAB	Jan17 [6:0] -Jan17[18:0]											
	Jan15 [6:8] -Jan16[23:59] - ACTUAL											
9BS01ILJ	Jan18 [5:0] -Jan18[7:0]											
	Jan18 [5:0] -Jan18[7:0] - ACTUAL											
8BS01CAA	Jan18 [6:0] -Jan19[18:0]											
	Jan22 [6:58] -Jan22[16:12] - ACTUAL											
8BS02CON	Jan18 [6:0] -Jan19[23:0]											
8XF03CON	Jan18 [6:0] -Jan19[23:0]											
8XF03CON	Jan18 [6:0] -Jan19[23:0]											
8LI1DAR-BCM	Jan18 [6:0] -Jan18[18:0]											
				Mar22 [7:7] -Mar22[18:9] - ACTUAL								
8BS01LAB	Jan18 [6:0] -Jan18[18:0]											
	Jan17 [6:34] -Jan17[15:13] - ACTUAL											
8BS02CON	Jan18 [6:0] -Jan19[23:0]											
9BS02MRL	Jan18 [6:23] -Jan19[22:48]											
	Jan18 [6:23] -Jan19[22:48] - ACTUAL											
8LI2DAR-BCM	Jan19 [6:0] -Jan19[18:0]											
				Mar16 [7:20] -Mar16[17:42] - ACTUAL								
8LI1MUN-BIN	Jan19 [6:0] -Jan19[18:0]											
	Jan21 [6:39] -Jan21[15:18] - ACTUAL											
8XF01BOT	Jan23 [6:0] -Jan23[18:0]											
	Jan23 [6:6] -Jan23[16:4] - ACTUAL											
8LI1LIM-BCC	Jan24 [6:0] -Jan24[18:0]											
	Jan9 [6:38] -Jan9[17:49] - ACTUAL											
8SR01TWC	Jan24 [7:0] -Jan24[17:0]											
			Feb2 [6:54] -Mar[16:30] - ACTUAL									
8LI1CLN-SJU	Jan24 [22:0] -Jan25[18:0]											
	Jan24 [22:7] -Jan25[4:10] - ACTUAL											
8LI1MEX-HER	Jan25 [3:0] -Jan25[22:0]											
8LI1MEX-HER	Jan25 [3:0] -Jan25[22:0]											

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1MMG-CLC			Jan25 [6:0] -Jan25[18:0]										
9BS02BIK			Jan25 [6:0] -Jan25[23:0]										
8BS01CON			Jan25 [6:0] -Jan25[23:0]										
8LI1NAG-DAR			Jan25 [6:0] -Jan25[18:0]										
				Mar2 [6:26] -Mar2[17:35] - ACTUAL									
9BS02BIK			Jan25 [6:0] -Jan25[23:0]										
8BS01CON			Jan25 [6:0] -Jan25[23:0]										
8BS02SMN			Jan25 [6:0] -Jan25[18:0]										
			Jan24 [6:34] -Jan24[15:51] - ACTUAL										
8BS02BAU			Jan25 [17:30] -Jan25[23:59]										
8LI2MEX-HER			Jan26 [3:0] -Jan26[22:0]										
8LI2MEX-HER			Jan26 [3:0] -Jan26[22:0]										
8LI2MEX-HER			Jan26 [3:0] -Jan26[22:0]										
8BS02TWC			Jan26 [6:0] -Jan26[18:0]										
8LI1BIN-CLC			Jan26 [6:0] -Jan26[18:0]										
			Jan18 [7:51] -Jan19[1:23] - ACTUAL										
8LI2MUN-BIN			Jan26 [6:0] -Jan26[18:0]										
				Mar15 [7:6] -Mar15[16:18] - ACTUAL									
8BS02BLZ			Jan26 [6:0] -Jan26[18:0]										
				Mar9 [7:45] -Mar9[15:55] - ACTUAL									
8BS02BAU			Jan26 [12:0] -Jan26[9:30]										
8BS01TWC			Jan27 [6:0] -Jan27[18:0]										
8LI2NAG-TWC			Jan28 [6:0] -Jan28[12:0]										
8LI3NAG-TWC			Jan28 [11:0] -Jan28[18:0]										
8LI1SJU-LMN			Jan29 [6:0] -Jan29[18:0]										
			Jan29 [8:8] -Jan29[16:57] - ACTUAL										
8LI1LMN-SJU			Jan29 [6:0] -Jan29[18:0]										
8LI1DAR-TWC			Jan29 [6:0] -Jan29[12:0]										
8LI1NAG-TWC			Jan29 [12:0] -Jan29[18:0]										
8LI2TWA-TWC			Jan30 [6:0] -Jan30[18:0]										
8LI1LMN-GUM			Jan30 [6:0] -Jan30[18:0]										
			Jan30 [8:6] -Jan30[16:37] - ACTUAL										
8BS02TWA			Jan30 [6:0] -Jan30[18:0]										
8LI2LMN-GUM			Jan31 [6:0] -Jan31[18:0]										
			Jan31 [6:36] -Jan31[18:22] - ACTUAL										
8LI1TWA-TWC			Jan31 [6:0] -Jan31[18:0]										
8XF03OLO			Jan31 [6:0] -Jan31[18:0]										
				Mar16 [6:38] -Mar16[16:59] - ACTUAL									
8LI2BIK-SMK			Feb1 [2:0] -Feb2[20:0]										
8LI1BAW-BLZ			Feb1 [6:0] -Feb1[22:0]										
8LI1DAR-TWC			Feb1 [6:0] -Feb1[18:0]										
8LI1BAW-BLZ			Feb1 [6:0] -Feb1[22:0]										
8XF02TYT			Feb1 [6:0] -Feb1[18:0]										
8BS02BAY			Feb1 [6:0] -Feb1[18:0]										
			Feb1 [6:37] -Feb2[15:45] - ACTUAL										
8LI2PGB-PAG			Feb1 [6:0] -Feb1[18:0]										
			Feb1 [6:44] -Feb1[16:22] - ACTUAL										
8LI1TYT-MAL			Feb1 [6:0] -Feb1[18:0]										
			Feb1 [7:6] -Feb1[17:15] - ACTUAL										
9BS01ILJ			Feb1 [21:0] -Feb2[6:0]										
			Feb1 [21:0] -Feb2[6:0] - ACTUAL										
8LI2BAW-BLZ			Feb2 [6:0] -Feb2[22:0]										

APPROVED

DOE-COMFIRMED GRID OPERATING MAINTENANCE PROGRAM

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
9LI2TAY-PGB			Feb2 [6:0]-Feb2[18:0]										
			Feb2 [6:55]-Feb2[16:58] - ACTUAL										
8LI1BAY-SAN			Feb2 [6:0]-Feb2[18:0]										
				Mar23 [6:33]-Mar23[16:6] - ACTUAL									
8SR01TWC			Feb2 [6:0]-Feb2[12:0]										
8BS01OLO			Feb2 [6:0]-Feb2[18:0]										
				Mar16 [6:38]-Mar16[14:50] - ACTUAL									
8LI2BAW-BLZ			Feb2 [6:0]-Feb2[22:0]										
8LI2TYT-MAL			Feb2 [6:0]-Feb2[18:0]										
			Feb2 [7:19]-Feb2[16:4] - ACTUAL										
8SR01TWC			Feb2 [12:0]-Feb2[18:0]										
8XF02OLO			Feb6 [6:0]-Feb6[18:0]										
			Feb6 [5:0]-Feb6[14:2] - ACTUAL										
8XF01NAG			Feb7 [6:0]-Feb7[18:0]										
			Feb6 [6:16]-Feb6[17:7] - ACTUAL										
9BS01BIK			Feb8 [5:0]-Feb8[23:0]										
8LI1CLC-SAX			Feb8 [6:0]-Feb8[18:0]										
		Jan19 [7:21]-Jan19[18:1] - ACTUAL											
8LI1SAX-SLT			Feb8 [6:0]-Feb8[18:0]										
		Jan19 [7:13]-Jan19[18:30] - ACTUAL											
8LI1CAS-NGS			Feb8 [6:0]-Feb8[18:0]										
			Feb15 [7:9]-Feb15[16:31] - ACTUAL										
9XF01SJO			Feb8 [6:0]-Feb8[18:0]										
8LI1QUE-SJO			Feb8 [6:0]-Feb8[18:0]										
9LI1SJO-TAY			Feb8 [6:0]-Feb8[18:0]										
			Feb8 [6:25]-Feb8[18:0] - ACTUAL										
8LI1LAY-AAS			Feb8 [6:0]-Feb8[18:0]										
			Feb11 [6:42]-Feb11[17:50] - ACTUAL										
8LI2QUE-SJO			Feb9 [6:0]-Feb9[18:0]										
8LI2LAY-AAS			Feb9 [6:0]-Feb9[18:0]										
			Feb12 [6:58]-Feb12[17:56] - ACTUAL										
8LI1SJO-SRA			Feb9 [6:0]-Feb9[18:0]										
				Apr1 [4:38]-Apr1[18:29] - ACTUAL									
9XF02SJO			Feb9 [6:0]-Feb9[18:0]										
9LI1SJO-TAY			Feb9 [6:0]-Feb9[18:0]										
			Feb9 [6:18]-Feb9[17:28] - ACTUAL										
8LI1GUM-LBO			Feb12 [6:0]-Feb12[18:0]										
			Feb12 [6:21]-Feb12[16:10] - ACTUAL										
8LI1GUM-LBO			Feb12 [6:0]-Feb12[18:0]										
			Feb12 [6:21]-Feb12[16:10] - ACTUAL										
8LI2GUM-LBO			Feb13 [6:0]-Feb13[18:0]										
			Feb13 [6:36]-Feb13[15:7] - ACTUAL										
8LI2GUM-LBO			Feb13 [6:0]-Feb13[18:0]										
			Feb13 [6:36]-Feb13[15:7] - ACTUAL										
8LI1BIN-CAA			Feb15 [6:0]-Feb15[18:0]										
			Feb15 [6:58]-Feb15[15:50] - ACTUAL										
9LI1MRL-TAY			Feb15 [6:0]-Feb15[18:0]										
			Feb15 [6:19]-Feb15[18:15] - ACTUAL										
8LI1BCC-LAY			Feb15 [6:0]-Feb15[18:0]										
			Feb15 [6:35]-Feb15[18:19] - ACTUAL										
9LI1MRL-TAY			Feb16 [6:0]-Feb16[18:0]										
			Feb16 [6:19]-Feb16[17:22] - ACTUAL										

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1MNA-MUN			Feb16 [6:0]-Feb16[18:0]										
			Feb16 [7:6]-Feb16[17:47] - ACTUAL										
8BS02LAY			Feb16 [6:0]-Feb16[18:0]										
			Feb16 [6:36]-Feb16[15:3] - ACTUAL										
9BS01MRL			Feb17 [7:0]-Feb17[23:59]										
			Feb17 [7:6]-Feb17[18:52] - ACTUAL										
9BS02MRL			Feb18 [7:0]-Feb18[19:0]										
			Feb18 [7:3]-Feb18[18:48] - ACTUAL										
8LI1LBO-NAG			Feb19 [6:0]-Feb19[18:0]										
				Apr2 [6:38]-Apr2[17:31] - ACTUAL									
8XF02BYZ			Feb20 [6:0]-Feb20[18:0]										
				Mar24 [18:34]-Mar25[6:6] - ACTUAL									
8LI2LBO-NAG			Feb20 [6:0]-Feb20[18:0]										
				Apr3 [6:34]-Apr3[15:58] - ACTUAL									
8XF01TUG			Feb20 [8:0]-Feb20[17:0]										
			Feb20 [6:8]-Feb20[15:18] - ACTUAL										
8XR01TUG			Feb21 [8:0]-Feb21[17:0]										
			Feb21 [6:17]-Feb21[16:19] - ACTUAL										
9BS01ILJ			Feb21 [20:0]-Feb21[23:59]										
			Feb21 [20:0]-Feb21[23:59] - ACTUAL										
9BS02BIK			Feb22 [6:0]-Feb22[23:0]										
9BS01DAS			Feb22 [6:0]-Feb22[18:0]										
								Jul27 [0:25]-Jul27[19:54] - ACTUAL					
8LI2BIN-CAA			Feb22 [6:0]-Feb22[18:0]										
			Feb22 [6:38]-Feb22[14:50] - ACTUAL										
8LI2BCC-LAY			Feb22 [6:0]-Feb22[18:0]										
			Feb22 [6:20]-Feb22[18:15] - ACTUAL										
8SR01NAG			Feb22 [7:0]-Feb22[17:0]										
							Jun27 [6:35]-Jun27[13:46] - ACTUAL						
8LI3HER-BCC			Feb23 [6:0]-Feb23[18:0]										
				Mar21 [6:31]-Mar21[16:4] - ACTUAL									
8LI2TAY-NAG			Feb25 [6:0]-Feb25[18:0]										
			Feb25 [6:22]-Feb25[16:35] - ACTUAL										
8LI1TAY-NAG			Feb26 [6:0]-Feb26[18:0]										
			Feb26 [6:19]-Feb26[17:48] - ACTUAL										
8XF02TYT			Mar1 [6:0]-Mar1[18:0]										
8SR02NAG			Mar1 [7:0]-Mar1[17:0]										
							Jun13 [9:11]-Jun14[15:16] - ACTUAL						
9LI1SJO-TAY			Mar2 [6:0]-Mar2[18:0]										
			Mar2 [6:47]-Mar2[16:41] - ACTUAL										
9LI1MRL-TAY			Mar2 [6:0]-Mar2[18:0]										
			Mar9 [6:43]-Mar9[16:57] - ACTUAL										
8XF01TYT			Mar2 [6:0]-Mar2[18:0]										
8LI4LAY-SCP			Mar3 [6:0]-Mar3[18:0]										
		Jan16 [7:12]-Jan16[17:56] - ACTUAL											
8BS01PGB			Mar5 [6:0]-Mar5[18:0]										
			Mar5 [6:55]-Mar5[16:20] - ACTUAL										
8XF03MEX			Mar5 [6:0]-Mar5[18:0]										
				Apr11 [6:9]-Apr11[17:12] - ACTUAL									
8LI1DAS-AMA			Mar5 [6:0]-Mar5[18:0]										
			Mar22 [6:31]-Mar22[18:15] - ACTUAL										
8XF02OSP (SBM)			Mar6 [6:0]-Mar6[18:0]										
		Jan17 [8:19]-Jan17[23:58] - ACTUAL											

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02PGB				Mar6 [6:0]-Mar6[18:0] Mar6 [8:9]-Mar6[15:23] - ACTUAL									
8XF02GUM				Mar7 [6:0]-Mar7[18:0]									
8XF01OSP (SBM)				Mar7 [6:0]-Mar7[18:0]	Apr3 [6:14]-Apr3[19:28] - ACTUAL								
8LI1BAU-BAK				Mar8 [6:0]-Mar8[18:0]									
9XF02SJO				Mar8 [6:0]-Mar8[18:0]									
8LI2QUE-SJO				Mar8 [6:0]-Mar8[18:0]									
8LI1DAR-BCM				Mar8 [6:0]-Mar9[18:0]									
8LI1HER-BCC				Mar8 [6:0]-Mar8[18:0]									
8LI2SJO-TYT			Feb18 [6:34]-Feb18[17:32] - ACTUAL	Mar9 [6:0]-Mar9[18:0]									
8BS02TYT				Mar9 [6:0]-Mar9[18:0]									
9LI1TAY-ILJ				Mar9 [6:0]-Mar9[18:0]									
8BS01SJO				Mar9 [6:0]-Mar9[18:0]									
8XF05TYT				Mar9 [6:0]-Mar9[18:0]									
8XF02MEX				Mar14 [6:0]-Mar15[6:0]	Mar29 [5:23]-Mar31[4:45] - ACTUAL								
8XF02LMN				Mar14 [6:0]-Mar14[18:0]	Apr22 [8:11]-Apr29[22:50] - ACTUAL								
8BS01BCC				Mar14 [6:57]-Mar14[16:30] - ACTUAL									
8XF02SAN				Mar15 [6:0]-Mar15[18:0]									
9LI1SJO-TAY				Mar14 [6:5]-Mar14[15:35] - ACTUAL									
8LI1QUE-MEX				Mar15 [6:0]-Mar15[18:0]				Jul5 [13:38]-Jul7[5:54] - ACTUAL					
8XF02MUN				Mar15 [6:36]-Mar15[17:38] - ACTUAL									
8XF01CLC				Mar15 [6:0]-Mar15[18:0]									
8BS01LMN				Mar6 [11:37]-Mar6[20:45] - ACTUAL	Mar15 [6:0]-Mar15[18:0]								
9LI1TAY-ILJ				Mar16 [6:0]-Mar16[18:0]									
8LI1GAM-TUG				Mar16 [6:0]-Mar16[18:0]									
9BS01MRL				Mar17 [7:0]-Mar17[23:59]	Apr20 [6:36]-Apr20[17:57] - ACTUAL								
9BS02MRL				Mar17 [7:8]-Mar17[18:52] - ACTUAL									
8XF03SRA				Mar18 [7:30]-Mar18[19:53] - ACTUAL									
8XF01HER				Mar20 [6:0]-Mar20[18:0]									
8XF02LBO				Feb16 [0:43]-Feb16[11:56] - ACTUAL									
8LI2HER-BCC				Mar21 [6:0]-Mar21[18:0]									
8XF02SJO				Mar22 [6:0]-Mar22[18:0]									
8LI2DAS-AMA				Mar22 [6:0]-Mar22[18:0]									
8BS01GNP				Mar22 [6:36]-Mar22[17:35] - ACTUAL									
				Mar22 [6:0]-Mar22[18:0]									
				Mar23 [6:25]-Mar23[14:35] - ACTUAL									
				Mar23 [6:0]-Mar23[18:0]									
				Apr1 [8:40]-Apr1[13:41] - ACTUAL									

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
9LI1SJO-BIK					Mar23 [6:0] -Mar23[18:0]								
8LI2MEX-SRA					Mar23 [6:0] -Mar23[18:0]								
					May1 [5:2] -Apr9[14:43] - ACTUAL								
9LI1DAS-ILJ					Mar23 [6:0] -Mar23[18:0]								
8XF01CON					Mar25 [6:0] -Mar26[6:0]								
9BS01BLZ					Mar29 [6:0] -Mar29[22:0]								
8XF01TYT					Mar29 [6:0] -Mar29[18:0]								
9LI1DAS-TAY					Mar29 [6:0] -Apr1[6:0]								
9BS01BLZ					Mar29 [6:0] -Mar29[22:0]								
9BS01MRL					Mar29 [6:30] -Mar29[23:30]								
					Mar29 [6:37] -Mar29[18:39] - ACTUAL								
9BS01MRL					Mar29 [6:30] -Mar29[23:30]								
					Mar29 [6:37] -Mar29[18:41] - ACTUAL								
8LI2TYT-MAL					Mar30 [6:0] -Mar30[18:0]								
8BS01TYT					Mar30 [6:0] -Mar30[18:0]								
8LI1MEX-SRA					Mar30 [6:0] -Mar30[18:0]								
					Apr12 [6:34] -Apr12[15:58] - ACTUAL								
8LI1LBO-NAG					Apr2 [6:0] -Apr2[18:0]								
							Jun6 [7:4] -Jun6[18:7] - ACTUAL						
8XF02HER					Apr3 [4:0] -Apr3[16:0]								
					Apr3 [7:2] -Apr3[18:23] - ACTUAL								
8LI2LBO-NAG					Apr3 [6:0] -Apr3[18:0]								
							Jun23 [6:38] -Jun23[17:29] - ACTUAL						
8BS01SJO					Apr5 [6:0] -Apr5[18:0]								
8LI2SJO-TYT					Apr5 [6:0] -Apr5[18:0]								
8LI1MAG-SAN					Apr5 [6:0] -Apr5[18:0]								
					Apr26 [7:26] -Apr26[16:49] - ACTUAL								
9BS02BLZ					Apr5 [6:0] -Apr5[22:0]								
9BS02DAS					Apr5 [6:0] -Apr5[18:0]								
							Jul27 [20:7] -Jul28[3:23] - ACTUAL						
9BS02BLZ					Apr5 [6:0] -Apr5[22:0]								
8LI1CON-SMN					Apr6 [4:0] -Apr6[16:0]								
							Jun29 [17:32] -Jul1[8:2] - ACTUAL						
9XF02SJO					Apr6 [6:0] -Apr6[18:0]								
8XF02BTN					Apr6 [6:0] -Apr6[18:0]								
8BS02SJO					Apr6 [6:0] -Apr6[18:0]								
8LI2MAG-SAN					Apr6 [6:0] -Apr6[18:0]								
					Apr1 [7:33] -Apr1[15:48] - ACTUAL								
8XF01SRA					Apr9 [4:0] -Apr9[16:0]								
					Apr21 [6:41] -Apr12[17:34] - ACTUAL								
8LI1LMN-BYZ					Apr9 [6:0] -Apr9[18:0]								
					Apr8 [18:12] -Apr10[4:29] - ACTUAL								
8LI1QUE-DUH					Apr9 [6:0] -Apr9[18:0]								
8BS02SRA					Apr12 [4:0] -Apr12[16:0]								
8BS01DIM					Apr12 [6:0] -Apr12[18:0]								
8LI1DIM-MNA					Apr12 [6:0] -Apr12[18:0]								
					Apr13 [6:52] -Apr13[18:49] - ACTUAL								
8BS02DIM					Apr12 [12:1] -Apr12[18:0]								
					Apr13 [6:53] -Apr13[12:20] - ACTUAL								
8BS02DIM					Apr12 [12:1] -Apr12[18:0]								
					Apr13 [6:53] -Apr13[12:20] - ACTUAL								
8LI1BOT-SUB					Apr13 [4:0] -Apr13[16:0]								

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02LMN					Apr13 [6:0]-Apr13[18:0] Apr12 [8:46]-Apr12[14:25] - ACTUAL								
8LI1BIN-DAS					Apr13 [6:0]-Apr13[18:0]								
8LI1BIZ-LTR				Mar19 [8:7]-Mar21[1:0] - ACTUAL	Apr13 [6:0]-Apr13[18:0]								
8XF02LPI					Apr9 [5:13]-Apr9[14:40] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8LI1DAS-LPI					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8BS02LPI					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8BS01LPI					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8XF01LPI					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8XF03LPI					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr13 [22:0]-Apr16[6:0]								
8XF02SRA					Apr17 [22:21]-Apr20[5:37] - ACTUAL Apr17 [6:0]-Apr18[6:0]								
8XF01BIZ					Apr14 [8:20]-Apr16[19:11] - ACTUAL Apr17 [6:0]-Apr17[18:0]								
8LI1MEX-CON					Apr29 [5:6]-Apr29[16:23] - ACTUAL Apr19 [4:0]-Apr19[16:0]								
8LI2DAS-LPI					Apr19 [6:0]-Apr19[18:0] Apr18 [7:8]-Apr18[17:40] - ACTUAL								
8BS01BAU					Apr19 [6:0]-Apr19[18:0]								
8LI1DAS-LPI					Apr19 [6:0]-Apr19[18:0] Apr17 [22:15]-Apr20[5:29] - ACTUAL								
8LI1DAS-LPI					Apr19 [6:0]-Apr19[18:0] Apr17 [22:15]-Apr20[5:29] - ACTUAL								
8LI2DAS-LPI					Apr20 [6:0]-Apr20[18:0] Apr18 [7:8]-Apr18[17:40] - ACTUAL								
8LI2CON-SMN					Apr20 [6:0]-Apr20[18:0]								
8XF05DAR					Apr25 [6:0]-Apr25[18:0]								
8LI2MEX-CON					Apr26 [4:0]-Apr26[16:0]								
8BS01TYT								Jun28 [7:36]-Jun28[18:16] - ACTUAL					
8LI1LMN-MAL					Apr26 [6:0]-Apr26[18:0]								
8LI2TYT-MAL					Apr26 [6:0]-Apr26[18:0]								
8BS02SAN					Apr26 [6:0]-Apr26[18:0]								
8BS01BIK				Mar8 [6:19]-Mar8[15:39] - ACTUAL	Apr27 [4:0]-Apr27[20:0]								
8XF01TYT					Apr27 [6:0]-Apr27[18:0]								
8LI1CON-CLA					Apr27 [6:0]-Apr27[17:0]								
8LI1CON-CLA					Apr27 [6:0]-Apr27[17:0]								
8LI1TYT-MAL					Apr27 [6:0]-Apr27[18:0]								
8LI2LMN-MAL					Apr27 [6:0]-Apr27[18:0]								
8LI1NAG-DAR					Apr26 [8:36]-Apr26[16:42] - ACTUAL Apr27 [6:0]-Apr27[18:0]								
8XF01MAL					Apr27 [6:38]-Apr27[16:27] - ACTUAL Apr27 [6:0]-Apr27[18:0]								
								Jul13 [7:57]-Jul13[17:42] - ACTUAL					

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS01SMN						Apr27 [6:0]-Apr27[18:0]							
8LI1GUM-LBO			Feb16 [6:47]-Feb16[14:20] - ACTUAL			Apr29 [6:0]-Apr29[18:0]							
						May4 [6:32]-May4[16:5] - ACTUAL							
8LI1GUM-LBO						Apr29 [6:0]-Apr29[18:0]							
						May4 [6:33]-May4[16:5] - ACTUAL							
8LI2GUM-LBO						Apr30 [6:0]-Apr30[18:0]							
						May3 [6:38]-May3[15:3] - ACTUAL							
8LI2GUM-LBO						Apr30 [6:0]-Apr30[18:0]							
						May3 [6:38]-May3[15:3] - ACTUAL							
9XF02SJO						May3 [6:0]-May3[18:0]							
8LI1DAR-TWC						May3 [6:0]-May3[18:0]							
8BS02TUG						May3 [6:0]-May3[18:0]							
								Jun22 [14:5]-Jun22[18:11] - ACTUAL					
8BS01BTN						May3 [6:0]-May3[18:0]							
			Feb23 [22:44]-Feb24[4:59] - ACTUAL										
9LI1BIK-TAY						May3 [6:0]-May3[18:0]							
						May3 [6:0]-May3[18:0] - ACTUAL							
8BS02SJO						May3 [6:0]-May3[18:0]							
8LI1SAN-GAM						May4 [6:0]-May4[18:0]							
								Jul20 [6:34]-Jul20[18:1] - ACTUAL					
8XF02CLC						May4 [6:0]-May4[18:0]							
9XF03SJO						May4 [6:0]-May4[18:0]							
8LI2SJO-TYT						May4 [6:0]-May4[18:0]							
8XF03MUN							May10 [6:0]-Jun3[18:0]						
8LI1SJO-TYT						May10 [6:0]-May10[18:0]							
				Mar8 [7:40]-Mar8[19:14] - ACTUAL									
8LI2SJO-TYT						May11 [6:0]-May11[18:0]							
				Mar16 [6:44]-Mar16[15:42] - ACTUAL									
8XF01DIM						May17 [6:0]-May17[18:0]							
						May25 [0:8]-May25[11:44] - ACTUAL							
8LI1SJO-SRA						May18 [6:0]-May18[18:0]							
						May18 [5:35]-May18[15:17] -							
8LI1PAN-NGS						May18 [6:0]-May18[18:0]							
						May4 [1:11]-May4[14:26] - ACTUAL							
8LI1NAG-TWC						May20 [6:0]-May20[18:0]							
		Jan15 [6:35]-Jan15[16:43] - ACTUAL											
8LI2NAG-TWC						May21 [6:0]-May21[18:0]							
						May21 [6:39]-May21[17:21] -							
8LI2SJU-LMN						May22 [6:0]-May22[17:0]							
			Feb22 [8:39]-Feb22[18:14] - ACTUAL										
8XF02DAS						May24 [6:0]-May24[18:0]							
						Jun1 [1:22]-Jun1[8:55] - ACTUAL							
8LI1LMN-MAL						May24 [6:0]-May24[18:0]							
						May31 [6:7]-May31[15:55] - ACTUAL							
8LI2DAR-BCM						May24 [6:0]-May25[18:0]							
						Jun1 [7:11]-Jun1[17:14] - ACTUAL							
8BS01LAO						May24 [6:0]-May24[18:0]							
				Mar29 [7:2]-Mar29[13:17] - ACTUAL									
8LI3BIN-MUN						May24 [6:0]-May24[18:0]							
8XR02LAO						May24 [6:0]-May24[18:0]							
				Mar29 [7:2]-Mar29[13:17] - ACTUAL									

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1TYT-MAL							May24 [6:0] -May24[18:0]						
8XF01TYT							May24 [6:0] -May24[18:0]						
8LI2BIN-DAS							May25 [6:0] -May25[18:0]						
8XR01LAO							May25 [6:0] -May25[18:0]	Jul12 [5:13] -Jul12[15:45] - ACTUAL					
8BS02LAO					Mar30 [7:2] -Mar30[13:3] - ACTUAL		May25 [6:0] -May25[18:0]						
8LI2LMN-MAL					Mar30 [7:2] -Mar30[13:3] - ACTUAL		May25 [6:0] -May25[18:0]						
8LI2TYT-MAL							Jun1 [5:49] -Jun1[16:16] - ACTUAL						
8LI2CON-CLA							May25 [6:0] -May25[18:0]						
8XF04TYT							May25 [6:0] -May25[18:0]						
8LI4BIN-MUN							May25 [6:0] -May25[18:0]						
8LI2CON-CLA							May25 [6:0] -May25[17:0]						
8XF01SAN							May27 [6:0] -May27[18:0]						
8LI1LMN-GUM							Jun5 [5:3] -Jun5[11:45] - ACTUAL						
8LI1CON-CLA							May27 [6:0] -May27[18:0]						
8LI2LMN-GUM							May28 [4:0] -May28[16:0]						
9XF02MRL							May28 [6:0] -May28[18:0]						
8XF01LMN							May28 [7:0] -May29[19:0]						
8SR01HER							May28 [7:11] -May29[16:53] -						
8XF01OLO							May30 [6:0] -May30[18:0]						
8LI2SJO-TYT							May30 [6:7] -May30[17:4] - ACTUAL						
9XF03SJO							May31 [4:0] -May31[16:0]						
9XF01MRL							May31 [6:0] -May31[18:0]						
9XF01SJO							May31 [6:4] -May31[17:22] - ACTUAL						
9LI1SJO-TAY							May31 [6:0] -May31[18:0]						
8LI1SJO-TYT							May31 [7:0] -Jun1[7:0]						
8XF01LAO							May31 [7:12] -Jun1[1:31] - ACTUAL						
8BS01SJO							Jun1 [6:0] -Jun1[18:0]						
8LI2DAR-BCM							Jun1 [6:0] -Jun1[18:0]						
8XF01SMN							Jun1 [6:0] -Jun1[18:0]						
8LI2NGS-SRO							Jun1 [7:11] -Jun11[17:14] - ACTUAL						
8MT01MEX							Jun2 [6:0] -Jun2[18:0]						
8LI1TAY-NAG							Jun1 [6:4] -Jun2[17:8] - ACTUAL						
8LI1NGS-SRO							Jun3 [6:0] -Jun3[18:0]						
8LI2TAY-NAG							Jun3 [6:0] -Jun3[18:0]						
8LI2BCC-RSF							Jun4 [6:0] -Jun4[18:0]						
8XF02SMN							Jun4 [6:0] -Jun4[18:0]						
							Jun28 [7:6] -Jun28[18:13] - ACTUAL						
							Jun4 [6:0] -Jun4[18:0]						
							Jun5 [6:0] -Jun5[18:0]						
							Jun29 [7:9] -Jun29[15:21] - ACTUAL						
							Jun6 [6:0] -Jun6[18:0]						
							Jun6 [7:23] -Jun6[5:47] - ACTUAL						
							Jun7 [6:0] -Jun7[18:0]						
							Jun7 [6:41] -Jun7[17:15] - ACTUAL						

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02DAR							Jun7 [6:0] -Jun7[18:0]						
							Jun7 [6:32] -Jun7[16:48] - ACTUAL						
9XF01BLZ							Jun7 [6:0] -Jun7[22:0]						
8LI1TAY-QPP							Jun7 [6:0] -Jun7[18:0]						
8LI1CLN-SJU							Jun7 [6:0] -Jun7[18:0]						
9XF01BLZ							Jun7 [6:0] -Jun7[22:0]						
8LI2CLN-SJU							Jun8 [6:0] -Jun8[18:0]						
8LI2TAY-QPP							Jun8 [6:0] -Jun8[18:0]						
8LI1BOT-LAB							Jun8 [6:0] -Jun8[18:0]						
							Jun15 [5:6] -Jun15[11:42] - ACTUAL						
8LI1MLL-HER							Jun8 [6:0] -Jun8[18:0]						
8XF04MEX							Jun11 [6:0] -Jun11[18:0]						
8LI2LMN-BYZ							Jun12 [6:0] -Jun12[18:0]						
							Jun12 [7:6] -Jun12[16:55] - ACTUAL						
8BS02TWC							Jun13 [6:0] -Jun13[18:0]						
8LI2BCC-RSF							Jun13 [6:0] -Jun13[18:0]						
							Jun13 [7:14] -Jun13[17:40] - ACTUAL						
9BS01TAY							Jun14 [6:0] -Jun14[18:0]						
8XF01MEX							Jun14 [6:0] -Jun14[6:0]						
8BS02CON							Jun14 [6:0] -Jun14[18:0]						
8BS01TWC							Jun14 [6:0] -Jun14[18:0]						
9BS02TAY							Jun15 [6:0] -Jun15[18:0]						
8LI1NAG-DAR							Jun15 [6:0] -Jun15[18:0]						
								Jul27 [7:3] -Jul27[14:58] - ACTUAL					
9XF02SJO							Jun15 [6:0] -Jun15[18:0]						
8LI1SJO-HER							Jun15 [6:0] -Jun15[18:0]						
8XF05MEX							Jun18 [6:0] -Jun18[18:0]						
8BS01MRL													
							Apr18 [6:8] -Apr18[23:11] - ACTUAL						
							Jun18 [7:0] -Jun18[23:59]						
							Jun18 [7:58] -Jun18[19:40] - ACTUAL						
8BS02TWA							Jun19 [6:0] -Jun19[18:0]						
8LI3NAG-TWC							Jun19 [6:0] -Jun19[18:0]						
							Jun19 [7:24] -Jun19[16:29] - ACTUAL						
8XF02BOT							Jun19 [6:0] -Jun19[18:0]						
							Jun19 [6:23] -Jun19[17:16] - ACTUAL						
8BS02MRL							Jun19 [7:0] -Jun19[23:59]						
							Jun19 [7:8] -Jun19[22:7] - ACTUAL						
8XF01MRL							Jun19 [8:0] -Jun19[23:59]						
							Jun19 [8:2] -Jun19[22:17] - ACTUAL						
8BS01TWA							Jun21 [6:0] -Jun21[18:0]						
8XF04BTN							Jun21 [6:0] -Jun21[18:0]						
								Jul15 [6:36] -Jul15[17:53] - ACTUAL					
8BS01SUB							Jun21 [6:0] -Jun21[18:0]						
8LI1CLN-SJU							Mar17 [8:10] -Apr2[7:0] - ACTUAL						
							Jun21 [6:0] -Jun21[18:0]						
							Jun21 [6:51] -Jun21[17:6] - ACTUAL						
8XF04TYT							Jun21 [6:0] -Jun21[18:0]						
8LI2TYT-MAL							Mar23 [9:2] -Mar23[23:30] - ACTUAL						
							Jun21 [6:0] -Jun21[18:0]						
							Mar23 [8:41] -Mar23[23:30] - ACTUAL						
8LI2CLN-SJU							Jun22 [6:0] -Jun22[18:0]						
8BS01LAB							Jun22 [6:0] -Jun22[23:59]						
							Jun22 [7:4] -Jun22[17:4] - ACTUAL						

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02TYT								Jun22 [6:0] ~Jun22[18:0]					
8XF01TYT								Jun22 [6:0] ~Jun22[18:0]					
8BS02SUB								Jun22 [6:0] ~Jun22[18:0]					
8LI1DUH-HER								Jun22 [6:0] ~Jun22[18:0]					
9XF03TAY								Jun22 [6:0] ~Jun22[18:0]					
8LI1LMN-GUM								Jun24 [6:0] ~Jun24[18:0]					
								Jul1 [7:5] ~Jul1[17:12] - ACTUAL					
8BS01MRL								Jun24 [7:0] ~Jun24[23:59]					
								Jun24 [7:59] ~Jun24[17:16] - ACTUAL					
8XF05BCC								Jun24 [7:0] ~Jun24[17:0]					
8LI2LMN-GUM								Jun25 [6:0] ~Jun25[18:0]					
								Jul2 [7:4] ~Jul2[16:22] - ACTUAL					
8LI1LBO-NAG								Jun25 [6:0] ~Jun25[18:0]					
								Jun7 [7:2] ~Jun7[17:23] - ACTUAL					
8BS02MRL								Jun25 [7:0] ~Jun25[23:59]					
								Jun25 [8:14] ~Jun25[16:48] - ACTUAL					
8LI2LBO-NAG								Jun26 [6:0] ~Jun26[18:0]					
								Jun24 [6:34] ~Jun24[16:14] - ACTUAL					
8LI1SJO-HER								Jun28 [6:0] ~Jun28[18:0]					
9BS01BLZ								Jun28 [6:0] ~Jun28[22:0]					
8BS02TAY								Jun28 [6:0] ~Jun28[18:0]					
8LI1BIK-SBM								Jun28 [6:0] ~Jun28[18:0]					
8LI1SJO-TYT								Jun28 [6:0] ~Jun28[18:0]					
8BS01LTR								Jun28 [6:0] ~Jun28[18:0]					
								Jun30 [7:11] ~Jun30[13:27] - ACTUAL					
8BS01SJO								Jun28 [6:0] ~Jun28[18:0]					
8BS01NGS								Jun28 [6:0] ~Jun28[18:0]					
								Jun28 [19:24] ~Jun29[6:20] - ACTUAL					
9BS01BLZ								Jun28 [6:0] ~Jun28[22:0]					
8BS02MEX								Jun29 [6:0] ~Jun29[18:0]					
9XF03SJO								Jun29 [6:0] ~Jun29[18:0]					
9LI1MRL-TAY								Jun29 [6:0] ~Jun29[18:0]					
8LI1QUE-DUH								Jun29 [6:0] ~Jun29[18:0]					
8BS02SJO								Jun29 [6:0] ~Jun29[18:0]					
8LI1TAY-NAG								Jul1 [6:0] ~Jul1[18:0]					
8XF05BCC								Jul1 [7:0] ~Jul1[17:0]					
8LI2TAY-NAG								Jul2 [6:0] ~Jul2[18:0]					
8Z-XF03NGS								Jul3 [6:0] ~Jul3[17:0]					
								Jul3 [7:4] ~Jul3[20:17] - ACTUAL					
9BS01MRL								Jul3 [7:0] ~Jul4[7:0]					
								Jul3 [8:21] ~Jul4[1:48] - ACTUAL					
8BS02DAS								Jul5 [6:0] ~Jul5[18:0]					
8BS01DAR								Jul5 [6:0] ~Jul6[18:0]					
8LI1BIN-MMG								Jul5 [6:0] ~Jul5[18:0]					
								Jul5 [7:0] ~Jul6[18:27] - ACTUAL					
8LI1NGS-SMN								Jul5 [6:0] ~Jul6[23:59]					
								Jul12 [6:36] ~Jul13[23:51] - ACTUAL					
8XF02CON								Jul5 [6:0] ~Jul6[23:0]					
8BS02CON								Jul5 [6:0] ~Jul6[23:0]					
8BS02CON								Jul5 [6:0] ~Jul6[23:0]					
8XF02CON								Jul5 [6:0] ~Jul6[23:0]					
8LI1GAM-TUG								Jul6 [6:0] ~Jul6[18:0]					
								Jul6 [5:34] ~Jul6[17:8] - ACTUAL					

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
9XF03SJO								Jul6 [6:0] -Jul6[18:0]					
8LI1BIN-CLC								Jul6 [6:0] -Jul6[18:0]					
8LI1SBM-OLO								Jul6 [6:0] -Jul6[18:0]					
8LI1DAR-BCM									Aug9 [6:34] -Aug9[17:49] - ACTUAL				
9BS01MRL								Jul7 [6:0] -Jul21[18:0]					
8XF02LAL								Jul9 [7:0] -Jul10[7:0]					
8BS02BYZ								Jul9 [8:3] -Jul10[1:52] - ACTUAL					
8BS01CON								Jul10 [6:0] -Jul10[18:0]					
8BS01CON								Jul10 [8:1] -Jul10[14:16] - ACTUAL					
8BS02NGS								Jul12 [6:0] -Jul12[18:0]					
8BS01CON								Jul12 [6:0] -Jul12[23:0]					
8BS02NGS								Jul12 [6:0] -Jul12[23:0]					
8BS02NGS								Jul12 [6:0] -Jul12[18:0]					
8XF03BCC								Jul19 [19:9] -Jul20[6:43] - ACTUAL					
8XF03BCC								Jul12 [7:0] -Jul12[17:0]					
8LI1QUE-DIM			Feb1 [8:9] -Feb1[16:31] - ACTUAL										
8BS01DIM								Jul13 [6:0] -Jul13[18:0]					
9LI1DAS-ILJ								Jul13 [6:0] -Jul13[12:0]					
8BS01BCC								Jul13 [6:0] -Jul13[18:0]					
8LI1MEX-HER								Jul13 [6:0] -Jul13[18:0]					
8BS02DIM								Jul13 [6:0] -Jul13[18:0]					
8LI1TWA-TWC								Jul13 [12:0] -Jul13[18:0]					
8LI1TWA-TWC								Jul15 [6:0] -Jul15[18:0]					
8LI2TWA-TWC								Jul15 [6:33] -Jul15[18:7] - ACTUAL					
8BS01MRL								Jul16 [6:0] -Jul16[18:0]					
8BS01MRL								Jul16 [6:40] -Jul16[16:45] - ACTUAL					
8BS01MRL								Jul16 [8:0] -Jul16[23:59]					
8XF01SUB								Jul16 [8:47] -Jul16[18:6] - ACTUAL					
8XF01SUB								Jul18 [6:0] -Jul18[18:0]					
8BS01MEX								Mar17 [8:10] -Apr2[7:0] - ACTUAL					
8BS01MEX								Jul19 [6:0] -Jul19[18:0]					
8XF05BTN								Jul19 [6:0] -Jul19[18:0]					
8BS02LAB								Jul29 [6:42] -Jul29[15:38] - ACTUAL					
8BS02LAB								Jul19 [6:0] -Jul19[23:59]					
8BS02TYT								Aug2 [6:38] -Aug2[19:17] - ACTUAL					
8BS02TYT								Jul19 [6:0] -Jul19[18:0]					
8XF02DAR								Jul19 [6:0] -Jul19[18:0]					
8XF01TYT								Jul19 [6:0] -Jul19[18:0]					
8LI1PGB-PAG								Jul19 [6:0] -Jul19[18:0]					
8BS02TYT								Jul20 [6:0] -Jul20[18:0]					
8XF04TYT								Jul20 [6:0] -Jul20[18:0]					
9LI1TAY-PGB								Jul20 [6:0] -Jul20[18:0]					
8LI1BIK-OLO								Jul20 [6:0] -Jul20[18:0]					
8XF02BAC								Jul20 [6:0] -Jul20[18:0]					
8LI1GUM-LBO								Jul22 [6:0] -Jul22[18:0]					
8LI2GUM-LBO								Jul23 [6:34] -Jul23[17:2] - ACTUAL					
8LI2GUM-LBO								Jul22 [6:0] -Jul22[18:0]					
8LI1GUM-LBO								Jul22 [6:35] -Jul22[17:25] - ACTUAL					
8LI1GUM-LBO								Jul23 [6:0] -Jul23[18:0]					
8LI2GUM-LBO								Jul23 [6:34] -Jul23[17:2] - ACTUAL					
8LI2GUM-LBO								Jul23 [6:0] -Jul23[18:0]					
8LI2GUM-LBO								Jul21 [6:35] -Jul21[18:17] - ACTUAL					

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02MRL									Jul23 [8:0] -Jul23[23:59]				
									Jul23 [9:10] -Jul23[23:55] - ACTUAL				
8BS01MRL									Jul25 [8:0] -Jul25[23:59]				
									Jul25 [9:5] -Jul25[23:47] - ACTUAL				
8LI2PGB-PAG									Jul26 [6:0] -Jul26[18:0]				
8BS02BTN									Jul26 [6:0] -Jul26[18:0]				
9XF03SJO									Jul26 [6:0] -Jul26[18:0]				
8BS02SJO									Jul26 [6:0] -Jul26[18:0]				
8XF04TYT									Jul26 [6:0] -Jul26[18:0]				
8XF04TYT									Jul26 [6:0] -Jul26[18:0]				
8BS01SBM									Jul26 [8:0] -Jul26[17:0]				
			■ Feb6 [20:54] -Feb9[20:59] - ACTUAL										
9XF04SJO									Jul27 [6:0] -Jul27[18:0]				
8LI1SJO-TYT									Jul27 [6:0] -Jul27[18:0]				
9LI2TAY-PGB									Jul27 [6:0] -Jul27[18:0]				
8LI1MEX-HER									Jul27 [6:0] -Jul27[18:0]				
8BS02SBM									Jul27 [8:0] -Jul27[17:0]				
					■ Mar18 [17:14] -Mar19[3:24] - ACTUAL								
8LI1LMN-GUM									Jul29 [6:0] -Jul29[18:0]				
									Jul31 [6:34] -Jul31[16:53] - ACTUAL				
8LI2LMN-GUM									Jul30 [6:0] -Jul30[18:0]				
									Jul30 [6:57] -Jul30[16:47] - ACTUAL				
8XF01TUY									Jul31 [8:0] -Jul31[18:21]				
									Jul31 [8:11] -Jul31[18:20] - ACTUAL				
8XF02BOT									Aug2 [5:0] -Aug3[23:0]				
9BS02BIK									Aug2 [6:0] -Aug2[18:0]				
8LI1SJO-HER									Aug2 [6:0] -Aug2[18:0]				
9XF04BLZ									Aug2 [6:0] -Aug2[23:59]				
8LI1LMN-BYZ									Aug2 [6:0] -Aug2[18:0]				
8BS02BOT									Aug2 [6:0] -Aug3[23:0]				
9XF04BLZ									Aug2 [6:0] -Aug2[23:59]				
8BS01BIN									Aug2 [6:0] -Aug2[18:0]				
			■ Jan26 [4:5] -Jan26[23:3] - ACTUAL										
8BS01DAR									Aug2 [6:0] -Aug3[18:0]				
9BS01BIK									Aug3 [6:0] -Aug3[18:0]				
9LI1DAS-TAY									Aug3 [6:0] -Aug3[18:0]				
8LI1SJO-MLL									Aug3 [6:0] -Aug3[18:0]				
									Jun29 [3:53] -Jun29[15:0] - ACTUAL				
8LI1QUE-MEX									Aug3 [6:0] -Aug3[18:0]				
									Apr12 [18:4] -Apr13[3:50] - ACTUAL				
8LI1QUE-MEX									Aug3 [6:0] -Aug3[18:0]				
									Apr12 [18:4] -Apr13[3:50] - ACTUAL				
8LI2DAR-BCM									Aug4 [6:0] -Aug18[18:0]				
8XF02BCC									Aug4 [7:0] -Aug4[17:0]				
8LI1NAG-TWC									Aug5 [6:0] -Aug5[18:0]				
									Apr10 [6:34] -Apr10[4:51] - ACTUAL				
8LI1BYZ-MKB									Aug6 [6:0] -Aug6[18:0]				
8LI2NAG-TWC									Aug6 [6:0] -Aug6[18:0]				
									May22 [6:35] -May22[16:15] -				
8LI2BYZ-MKB									Aug7 [6:0] -Aug7[18:0]				
8XF02GAM									Aug7 [6:0] -Aug7[18:0]				
8XF01LIM									Aug7 [7:0] -Aug7[18:0]				

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8XF01GAM									Aug8 [6:0] -Aug9[6:0]				
8XF04DAR							Jun5 [5:3] -Jun5[11:45] - ACTUAL		Aug8 [6:0] -Aug8[18:0]				
9LI1BIK-MAO				Mar1 [6:13] -Mar1[15:15] - ACTUAL					Aug9 [6:0] -Aug9[18:0]				
8XF01BIN									Aug9 [6:0] -Aug9[18:0]				
8LI2CLN-SJU									Aug9 [6:0] -Aug9[18:0]				
9LI1DAS-ILJ									Aug10 [6:0] -Aug10[18:0]				
9LI2BIK-MAO									Aug10 [6:0] -Aug10[18:0]				
8BS02CAA									Aug11 [2:0] -Aug11[18:0]				
8BS01CAA									Aug12 [2:0] -Aug12[18:0]				
8BS01CAA									Aug12 [2:0] -Aug12[18:0]				
8BS01CAA									Aug12 [2:0] -Aug12[18:0]				
8XF04TYT									Aug16 [6:0] -Aug16[18:0]				
9XF02BLZ									Aug16 [6:0] -Aug16[23:59]				
8LI1SCF-CLC									Aug16 [6:0] -Aug16[18:0]				
8XF01BAU									Aug16 [6:0] -Aug16[18:0]				
9XF02BIK		Jan25 [17:55] -Jan26[9:4] - ACTUAL	Aug16 [6:0] -Feb16[20:0]										
8BS01BIK				Mar8 [4:50] -Mar8[17:15] - ACTUAL									
8LI1CAA-BYZ									Aug16 [6:0] -Aug16[18:0]				
9XF02BLZ									Aug16 [6:0] -Aug16[23:59]				
8LI2DAR-BCM									Aug16 [6:0] -Aug16[18:0]				
8BS02TYT									Aug16 [6:0] -Aug16[18:0]				
8BS01TYT									Aug17 [6:0] -Aug17[18:0]				
8LI2SCF-CLC									Aug17 [6:0] -Aug17[18:0]				
8LI1BAU-BAC									Aug17 [6:0] -Aug17[18:0]				
8BS02BIK									Aug17 [6:0] -Aug17[18:0]				
8LI1SJO-TYT									Aug17 [6:0] -Aug17[18:0]				
8LI2CAA-BYZ									Aug17 [6:0] -Aug17[18:0]				
8LI2LMN-BYZ									Aug21 [6:0] -Aug21[18:0]				
9XF01BIK									Aug21 [6:0] -Aug21[22:0]				
8LI1MAS-BLZ									Aug22 [6:0] -Aug22[18:0]				
8XF02BIN									Aug23 [6:0] -Aug23[18:0]				
8LI1SJO-TYT									Aug23 [6:0] -Aug23[18:0]				
9XF03BLZ									Aug23 [6:0] -Aug23[23:59]				
8LI1DAR-TWC									Aug23 [6:0] -Aug23[18:0]				
9XF03BLZ									Aug23 [6:0] -Aug23[23:59]				
9XF04SJO									Aug23 [6:0] -Aug23[18:0]				
9LI1MAO-GPO									Aug23 [6:0] -Aug23[18:0]				
8LI1CLN-SJU									Aug23 [6:0] -Aug23[18:0]				
8LI1CLC-AMA									Aug24 [6:0] -Aug24[18:0]				
8XF01SJO									Aug24 [6:0] -Aug24[18:0]				
8LI1SJO-HER									Aug24 [6:0] -Aug24[18:0]				
9LI1TAY-ILJ									Aug24 [6:0] -Aug24[18:0]				
9LI2MAO-GPO									Aug24 [6:0] -Aug24[18:0]				
8LI1HER-BIK									Aug25 [6:0] -Aug25[18:0]				
8LI1LMN-GUM									Aug26 [6:0] -Aug26[18:0]				
8LI2BLZ-LAB									Aug30 [6:0] -Aug30[23:59]				
8LI2BLZ-LAB									Aug30 [6:0] -Aug30[23:59]				
8BS02LAB									Aug30 [6:0] -Aug31[23:0]				

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1LMN-MAL										Aug30 [6:0] -Aug30[18:0]			
9XF01BLZ										Aug30 [6:0] -Sep1[20:0]			
8LI1NAG-DAR										Aug30 [6:0] -Aug30[18:0]			
8LI1LIM-BTG										Aug30 [6:0] -Aug30[18:0]			
8BS02BIN										Aug30 [6:0] -Aug30[18:0]			
9XF01BLZ										Aug30 [6:0] -Sep1[20:0]			
8LI2CLC-AMA										Aug31 [6:0] -Aug31[18:0]			
8LI2LIM-BTG										Aug31 [6:0] -Aug31[18:0]			
8LI2LMN-MAL										Aug31 [6:0] -Aug31[18:0]			
8XF02BAY										Sep4 [6:0] -Sep5[6:0]			
8LI3NAG-TWC										Sep4 [6:0] -Sep4[18:0]			
8BS01DAR										Sep6 [6:0] -Sep6[18:0]			
8BS02CAA										Sep6 [6:0] -Sep6[18:0]			
								Jul17 [3:16] -Jul17[15:9] - ACTUAL					
8LI1CAA-BYZ										Sep6 [6:0] -Sep6[18:0]			
9XF02BLZ										Sep6 [6:0] -Sep8[20:0]			
9XF02BLZ										Sep6 [6:0] -Sep8[20:0]			
8LI12HER-BIK										Sep6 [6:0] -Sep6[18:0]			
8LI2CLC-AMA										Sep7 [6:0] -Sep7[18:0]			
8LI2CAA-BYZ										Sep7 [6:0] -Sep7[18:0]			
8LI3LAY-SCP										Sep7 [7:0] -Sep7[17:0]			
8XF02BAC										Sep8 [6:0] -Sep8[18:0]			
8XF02BAW										Sep12 [6:0] -Sep12[18:0]			
8LI1PGB-PAG										Sep13 [6:0] -Sep13[18:0]			
8BS01BAW										Sep13 [6:0] -Sep13[18:0]			
8LI1SAX-SAY										Sep13 [6:0] -Sep13[18:0]			
		Jan19 [6:57] -Jan19[18:13] - ACTUAL											
8BS01TYT										Sep13 [6:0] -Sep13[18:0]			
9XF03BLZ										Sep13 [6:0] -Sep15[20:0]			
8LI1SJO-TYT										Sep13 [6:0] -Sep13[18:0]			
8BS01DAR										Sep13 [6:0] -Sep13[18:0]			
8LI2SAX-SLT										Sep13 [6:0] -Sep13[18:0]			
		Jan19 [7:15] -Jan19[18:30] - ACTUAL											
8LI1CLC-SAX										Sep13 [6:0] -Sep13[18:0]			
		Jan19 [7:21] -Jan19[18:1] - ACTUAL											
9XF03BLZ										Sep13 [6:0] -Sep15[20:0]			
8BS01SBM										Sep13 [6:0] -Sep14[23:0]			
8BS02BOT										Sep13 [8:0] -Sep13[17:0]			
8BS02BAW										Sep14 [6:0] -Sep14[18:0]			
9LI1TAY-PGB										Sep14 [6:0] -Sep14[18:0]			
8XF01TYT										Sep14 [6:0] -Sep14[18:0]			
9XR02TAY										Sep14 [6:0] -Sep14[18:0]			
8BS01TYT										Sep14 [6:0] -Sep14[18:0]			
8LI2SJO-TYT										Sep14 [6:0] -Sep14[18:0]			
8BS01BOT										Sep14 [8:0] -Sep14[17:0]			
8LI1GUM-LBO										Sep16 [6:0] -Sep16[18:0]			
8LI1GUM-LBO										Sep16 [6:0] -Sep16[18:0]			
8LI2GUM-LBO										Sep17 [6:0] -Sep17[18:0]			
8LI2GUM-LBO										Sep17 [6:0] -Sep17[18:0]			
9XF04BLZ										Sep20 [6:0] -Sep22[20:0]			
9XF04BLZ										Sep20 [6:0] -Sep22[20:0]			
8XF01SJO										Sep20 [6:0] -Sep20[18:0]			

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8XF01LBO											Sep20 [6:0]-Sep20[18:0]		
8LI1SJO-HER											Sep20 [6:0]-Sep20[18:0]		
8BS01CLC											Sep20 [6:0]-Sep20[18:0]		
			Jan19 [7:54]-Jan19[17:22] - ACTUAL										
8BS02SJO											Sep21 [6:0]-Sep21[18:0]		
8LI1BYZ-BTN											Sep21 [6:0]-Sep21[18:0]		
9XF04SJO											Sep21 [6:0]-Sep21[18:0]		
8LI1CLC-BCF											Sep21 [6:0]-Sep21[18:0]		
8LI1LMN-GUM											Sep23 [6:0]-Sep23[18:0]		
8BS02LBO											Sep25 [7:0]-Sep25[17:0]		
9XF01DAS											Sep27 [6:0]-Sep27[18:0]		
8XC02SRA											Sep27 [7:0]-Sep27[17:0]		
8LI2DAR-BCM											Sep28 [6:0]-Sep28[18:0]		
9LI2TAY-PGB											Sep28 [6:0]-Sep28[18:0]		
8XC01SRA											Sep28 [7:0]-Sep28[17:0]		
8LI1LMN-MAL											Oct4 [6:0]-Oct4[18:0]		
9BS02BLZ											Oct4 [6:0]-Oct4[23:0]		
8LI2BLZ-BAW											Oct4 [6:0]-Oct4[23:0]		
8LI1CLC-SRI											Oct5 [6:0]-Oct5[18:0]		
8LI2LMN-MAL											Oct5 [6:0]-Oct5[18:0]		
8XR01BOT											Oct5 [7:0]-Oct5[17:0]		
8LI1GUM-LBO											Oct8 [6:0]-Oct8[18:0]		
8LI2GUM-LBO											Oct9 [6:0]-Oct9[18:0]		
8XF01LAL											Oct9 [6:0]-Oct9[18:0]		
8LI2NGS-BIZ											Oct11 [6:0]-Oct11[18:0]		
8LI1BLZ-BAW											Oct11 [6:0]-Oct11[23:0]		
8XF03BIN											Oct11 [6:0]-Oct11[18:0]		
8LI1CON-SMN											Oct11 [6:0]-Oct11[23:0]		
8LI1CON-SMN											Oct11 [6:0]-Oct11[23:0]		
8LI2SJO-TYT											Oct11 [6:0]-Oct11[18:0]		
8BS01TYT											Oct11 [6:0]-Oct11[18:0]		
8BS02CON											Oct11 [6:0]-Oct11[23:0]		
8BS02CON											Oct11 [6:0]-Oct11[23:0]		
8LI1BCC-RSF											Oct11 [7:0]-Oct11[17:0]		
8LI2SJO-TYT											Oct12 [6:0]-Oct12[18:0]		
8LI2LMN-MAL											Oct12 [6:0]-Oct12[18:0]		
9LI2SJO-NGS											Oct12 [6:0]-Oct12[18:0]		
8XF02TYT											Oct12 [6:0]-Oct12[18:0]		
8LI1GUM-LBO											Oct15 [6:0]-Oct15[18:0]		
8LI2GUM-LBO											Oct16 [6:0]-Oct16[18:0]		
8XF02QUE											Oct18 [6:0]-Oct18[22:0]		
8BS02SJO											Oct18 [6:0]-Oct18[18:0]		
9XF04SJO											Oct18 [6:0]-Oct18[18:0]		
8LI2BLZ-LAB											Oct18 [6:0]-Oct18[23:0]		
9XR02BLZ											Oct18 [6:0]-Oct18[18:0]		
8LI1SLO-BTN											Oct18 [6:0]-Oct18[18:0]		
8BS02SJO											Oct19 [6:0]-Oct19[18:0]		
8LI2MAS-BLZ											Oct19 [6:0]-Oct19[18:0]		
9LI2NGS-BLZ											Oct19 [6:0]-Oct19[18:0]		
8LI1SJO-MLL											Oct19 [6:0]-Oct19[18:0]		
8LI2SLO-BTN											Oct19 [6:0]-Oct19[18:0]		

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1SJO-HER													
8XF04BCC													
8LI1LMN-GUM													
8XF03NAG													
9XF05DAS													
8LI2CON-SMN													
8LI2CON-SMN													
8LI1DAR-TWC													
8XF01QUE													
8BS02CON													
9XF04BLZ													
8BS02CON													
9LI1NGS-BLZ													
9BS01BLZ													
9LI1SJO-NGS													
8LI2CLC-SRI													
8LI1LBO-NAG													
8LI2LBO-NAG													
8Z-BS01TUY													
8LI1MEX-CON													
8LI1CLN-SJU													
8Z-BS02TUY													
8LI2DAS-LPI													
8LI1DAS-LPI													
8LI1PAY-BAU													
8LI1BAW-PAY													
8BS02SJU													
8LI2SJU-LMN													
9XF02DAS													
9Z-XR01NGS													
8BS01CON													
9XF01BLZ													
8XF02TYT													
8BS01LIM													
9Z-XF02NGS													
8LI1CON-CLA													
8LI2SJO-TYT													
8LI1QUE-DIM													
8LI2BLZ-LAB													
8LI3QUE-SJO													
8LI2LMN-SJU													
8BS01LIM													
8XF03TYT													
8LI2BYZ-BTN													
8BS02CLC													
8LI2SJO-TYT													
8BS02SJU													
8LI2CLN-SJU													
8LI2LMN-SJU													
8XF02SUB													
8BS01DAR													

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM

APPROVED

LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS02DAR											Nov13 [7:0]-Nov13[17:0]		
9SR02NGS											Nov14 [6:0]-Nov14[18:0]		
8Z-BS01TUY											Nov15 [0:1]-Nov15[22:0]		
8LI1LMN-MAL											Nov15 [6:0]-Nov15[18:0]		
8BS01CON											Nov15 [6:0]-Nov15[17:0]		
8LI2MEX-CON											Nov15 [6:0]-Nov15[17:0]		
8XF01BTN											Nov15 [6:0]-Nov15[18:0]		
8LI1SJO-HER											Nov15 [6:0]-Nov15[18:0]		
8LI2NGS-SMN											Nov15 [6:0]-Nov15[18:0]		
8BS02SJO											Nov15 [6:0]-Nov15[18:0]		
8LI2DAS-AMA											Nov15 [6:0]-Nov22[6:0]		
8LI1DAS-AMA											Nov15 [6:0]-Nov22[6:0]		
8XF01BCC											Nov15 [6:0]-Nov15[18:0]		
8Z-BS02TUY											Nov16 [0:1]-Nov16[22:0]		
8LI1MUN-BIN											Nov16 [6:0]-Nov16[18:0]		
8BS01SJO											Nov16 [6:0]-Nov16[18:0]		
8LI1BAW-BAU											Nov16 [6:0]-Nov16[23:59]		
8LI2LMN-MAL											Nov16 [6:0]-Nov16[18:0]		
8XF02SJO											Nov16 [6:0]-Nov16[18:0]		
8LI1NAG-TWC											Nov18 [6:0]-Nov18[18:0]		
					Apr11 [6:36]-Apr11[16:27] - ACTUAL								
8LI1LMN-GUM											Nov18 [6:0]-Nov18[18:0]		
8LI2NAG-TWC											Nov19 [6:0]-Nov19[18:0]		
8BS01TWC											Nov20 [7:0]-Nov20[17:0]		
9XR01BLZ											Nov21 [6:0]-Nov25[18:0]		
8BS02TWC											Nov21 [7:0]-Nov21[17:0]		
9XF01BLZ											Nov22 [6:0]-Nov22[18:0]		
8LI2CON-CLA											Nov22 [6:0]-Nov22[17:0]		
8LI1QUE-DIM											Nov22 [6:0]-Nov22[0:59]		
8LI1MMG-CLC											Nov22 [6:0]-Nov22[18:0]		
8BS01SJO											Nov22 [6:0]-Nov22[18:0]		
8LI1BIN-CLC											Nov23 [6:0]-Nov23[18:0]		
8LI1BLZ-SUA											Nov23 [6:0]-Nov23[18:0]		
9XF01NGS											Nov23 [6:0]-Nov24[18:0]		
9XF02BLZ											Nov28 [6:0]-Nov28[18:0]		
9LI1ILJ-TAY											Nov28 [18:0]-Nov29[6:0]		
8XF01DAS											Nov29 [6:0]-Nov29[18:0]		
8LI2BLZ-SUA											Nov29 [6:0]-Nov29[18:0]		
8LI1CLN-SJU											Nov29 [6:0]-Nov29[18:0]		
9LI2ILJ-ILP											Nov29 [18:0]-Nov30[6:0]		
8XF01BCC											Nov30 [6:0]-Nov30[18:0]		
8LI1BAW-BLZ											Nov30 [6:0]-Nov30[23:0]		
8LI2CLN-SJU											Nov30 [6:0]-Nov30[18:0]		
8LI4BIN-MUN											Nov30 [6:0]-Nov30[18:0]		
			Feb11 [18:8]-Feb12[7:0] - ACTUAL										
8LI1BLZ-LAB											Nov30 [6:0]-Nov30[18:0]		
9BS02ILJ											Nov30 [18:0]-Dec1[6:0]		
8BS01NAG											Dec4 [7:0]-Dec4[17:0]		
9XF03BLZ											Dec5 [6:0]-Dec5[18:0]		
8BS02NAG											Dec5 [7:0]-Dec5[17:0]		
8XF03TYT											Dec6 [6:0]-Dec6[18:0]		
8BS01QUE											Dec6 [6:0]-Dec7[12:0]		

APPROVED



LUZON SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8BS01DAS												Dec6 [6:0]-Dec6[18:0]	
9XF03BLZ												Dec6 [6:0]-Dec6[23:0]	
8XF01LAB												Dec6 [6:0]-Dec6[18:0]	
8LI1QUE-MEX												Dec6 [6:0]-Dec7[12:0]	
8LI2SJO-TYT												Dec6 [6:0]-Dec6[18:0]	
8XF02TYT												Dec7 [6:0]-Dec7[18:0]	
8LI2BAW-BLZ												Dec7 [6:0]-Dec7[23:0]	
8BS02LAB												Dec7 [6:0]-Dec7[18:0]	
8BS02TYT												Dec7 [6:0]-Dec7[18:0]	
9XF04BLZ												Dec12 [6:0]-Dec12[18:0]	
8LI1DUH-HER												Dec13 [3:0]-Dec13[22:0]	
8XF02SJO												Dec13 [6:0]-Dec13[18:0]	
8LI1BAW-BLZ												Dec13 [6:0]-Dec13[18:0]	
8BS01SAX												Dec13 [6:0]-Dec13[18:0]	
8BS01SJO												Dec13 [6:0]-Dec13[18:0]	
8LI1DUH-HER												Dec14 [3:0]-Dec14[22:0]	
8LI1MEX-HER												Dec14 [3:0]-Dec14[22:0]	
8LI1SJO-MLL												Dec14 [6:0]-Dec14[18:0]	
8XF02SJO												Dec14 [6:0]-Dec14[18:0]	
8XF08SJO												Dec14 [6:0]-Dec14[18:0]	
8BS02SAX												Dec14 [6:0]-Dec14[18:0]	
9BS01BLZ												Dec14 [6:0]-Dec14[23:0]	
9XF03DAS												Dec14 [6:0]-Dec14[18:0]	
8LI2BAW-BLZ												Dec14 [6:0]-Dec14[18:0]	
8BS01BLZ												Dec20 [6:0]-Dec20[23:0]	
9XF02BLZ												Dec21 [6:0]-Dec21[23:0]	
8BS01BLZ												Dec21 [6:0]-Dec21[23:0]	
8BS02BLZ												Dec21 [6:0]-Dec21[23:0]	
8XF08QUE												Dec27 [6:0]-Dec28[12:0]	
8LI1MNA-MUN												Dec27 [6:0]-Dec31[6:0]	
8XF07QUE												Dec27 [6:0]-Dec27[12:0]	
8BS02QUE												Dec27 [6:0]-Dec28[12:0]	
8BS02CLA												Dec28 [4:0]-Dec28[22:0]	

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM

APPROVED



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES												
SHOW TEXT (Days <=):				1	PCP		MRG		Week #		1															DURATION: 1-Jan 31-Jul		
YEAR:		1/1/2025		Update Masterfile																								
Plant	Capability	Type	Rev Type																POF	UOF	AF	FOR						
BATTERY																			0%	1%	99%	0%						
06KABAN_BAT	20	BATTERY	0																0%	4%	96%	1%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06KABAN_BAT]																								
05TOLEDO_BAT	20	BATTERY	0																0%	0%	100%	0%						
			1																									
			2																									
			3																									
Actual																												
07UBAY_BAT	20	BATTERY	0																0%	0%	100%	0%						
			1																									
			2																									
			3																									
Actual																												
04ORMOC_BAT	40	BATTERY	0																0%	0%	100%	0%						
			1																									
			2																									
			3																									
Actual																												
BIOMASS																			1%	35%	64%	35%						
06CABI_G01	12	BIOMASS	0																0%	8%	92%	8%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06CABI_G01]																								
06BISCOM_G01	30	BIOMASS	0																0%	35%	65%	35%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06BISCOM_G01]																								
08CASA_G01	8	BIOMASS	0																0%	24%	76%	22%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 08CASA_G01]																								
08CASA_G02	7	BIOMASS	0																0%	93%	7%	93%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 08CASA_G02]																								
06FFHC_G01	9	BIOMASS	0																3%	34%	63%	35%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06FFHC_G01]																								
06HPCO_G01	2	BIOMASS	0																0%	0%	100%	0%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06HPCO_G01]																								
06HPCO_G02	9.5	BIOMASS	0																4%	35%	61%	36%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06HPCO_G02]																								
06NTNEGB_G01	25	BIOMASS	0																0%	90%	10%	90%						
			1																									
			2																									
			3																									
Actual				[Gantt bars for 06NTNEGB_G01]																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days <=):		1	POP MRG	Week # 1												DURATION:		1-Jan	31-Jul
YEAR:		1/1/2025	Update Masterfile																
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
06SCBE_G01_U1	3.7	BIOMASS	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
06SCBE_G01_U2	3.7	BIOMASS	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
06SCBIOP_G01	19.5	BIOMASS	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
06STNEGB_G01	25	BIOMASS	0													0%	95%	5%	95%
			1																
			2																
			3																
Actual																			
06URC_G01_U1	15	BIOMASS	0													7%	23%	70%	25%
			1																
			2																
			3																
Actual																			
06URC_G01_U2	20	BIOMASS	0													1%	12%	87%	12%
			1																
			2																
			3																
Actual																			
06VMC_G02	35	BIOMASS	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
06VMC_G01	2.5	BIOMASS	0													0%	34%	66%	34%
			1																
			2																
			3																
Actual																			
COAL																6%	5%	90%	4%
05CEDC_U01	83.2	COAL	0													10%	2%	88%	2%
			1																
			2																
			3																
Actual																			
05CEDC_U02	83.4	COAL	0													0%	1%	99%	1%
			1																
			2																
			3																
Actual																			
05CEDC_U03	83.1	COAL	0													14%	8%	78%	9%
			1																
			2																
			3																
Actual																			
05KSPC_G01	103	COAL	0													8%	2%	90%	2%
			1																
			2																
			3																
Actual																			
05KSPC_G02	103	COAL	0													5%	0%	95%	0%
			1																
			2																
			3																
Actual																			



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES											
SHOW TEXT (Days = c):				1	PCP		MRG		Week #	1														DURATION:		1-Jan	31-Jul
YEAR:		1/1/2025		Update Masterfile																							
Plant	Capability	Type	Rev Type															POF	UOF	AF	FOR						
08PALM_G01	135	COAL	0															0%	11%	89%	8%						
			1																								
			2																								
			3																								
			Actual																								
08PEDC_U01	83.7	COAL	0															5%	2%	93%	3%						
			1																								
			2																								
			3																								
			Actual																								
08PEDC_U02	83.7	COAL	0															0%	1%	99%	1%						
			1																								
			2																								
			3																								
			Actual																								
08PEDC_U03	150	COAL	0															0%	0%	100%	0%						
			1																								
			2																								
			3																								
			Actual																								
05TPC_G02	83.6	COAL	0															0%	2%	98%	2%						
			1																								
			2																								
			3																								
			Actual																								
05THV1_U01	169	COAL	0															0%	15%	85%	7%						
			1																								
			2																								
			3																								
			Actual																								
05THV1_U02	169	COAL	0															21%	5%	74%	6%						
			1																								
			2																								
			3																								
			Actual																								
DIESEL																0%	5%	95%	5%								
07BDPP_U01	4	DIESEL	0															0%	1%	99%	1%						
			1																								
			2																								
			3																								
			Actual																								
07BDPP_U02	4	DIESEL	0															0%	1%	99%	1%						
			1																								
			2																								
			3																								
			Actual																								
07BDPP_U03	4.2	DIESEL	0															0%	1%	99%	1%						
			1																								
			2																								
			3																								
			Actual																								
07BDPP_U04	4	DIESEL	0															0%	0%	100%	0%						
			1																								
			2																								
			3																								
			Actual																								
05CARMENDPP_U01	10	DIESEL	0															0%	3%	97%	3%						
			1																								
			2																								
			3																								
			Actual																								
05CARMENDPP_U02	10	DIESEL	0															2%	1%	97%	1%						
			1																								
			2																								
			3																								
			Actual																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES				
SHOW TEXT (Days <=):		1	PCP MRG	1													DURATION: 1-Jan 31-Jul			
YEAR:		1/1/2025																		
Plant		Capacity	Type	Rev Type													POF	UOF	AF	FOR
05CARMENDPP_U03	10	DIESEL	0														0%	0%	100%	0%
			1																	
			2																	
			3																	
			Actual																	
05CARMENDPP_U04	10	DIESEL	0														0%	0%	100%	0%
			1																	
			2																	
			3																	
			Actual																	
06CENPRI_U01	4.5	DIESEL	0														0%	0%	100%	0%
			1																	
			2																	
			3																	
			Actual																	
06CENPRI_U02	4.5	DIESEL	0														0%	0%	100%	0%
			1																	
			2																	
			3																	
			Actual																	
06CENPRI_U03	4.5	DIESEL	0														0%	6%	94%	0%
			1																	
			2																	
			3																	
			Actual																	
06CENPRI_U04	6.7	DIESEL	0														0%	3%	97%	3%
			1																	
			2																	
			3																	
			Actual																	
06CENPRI_U05	6.7	DIESEL	0														0%	10%	90%	10%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U01	6.5	DIESEL	0														0%	2%	98%	2%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U10	6.5	DIESEL	0														0%	1%	99%	1%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U02	6.5	DIESEL	0														0%	5%	95%	5%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U03	6.5	DIESEL	0														7%	1%	92%	1%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U04	6.5	DIESEL	0														0%	2%	98%	2%
			1																	
			2																	
			3																	
			Actual																	
05CPPC_U05	6.5	DIESEL	0														0%	1%	99%	1%
			1																	
			2																	
			3																	
			Actual																	



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																										
SHOW TEXT (Days <):				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:	1-Jan	31-Jul
YEAR:	1/1/2025		Update Masterfile																																																							
Plant	Capacity	Type	Rev Type																																		POF	UOF	AF	FOR																		
08PDPPP_E	12	DIESEL	0																																		0%	1%	99%	1%																		
			1	Mar 25 - 27																																																						
			2	Mar 25 - 27																																																						
			3	Mar 25 - 27																																																						
			Actual	Mar 25 - 27																																																						
08PDPPP_G	13	DIESEL	0																																		0%	0%	100%	0%																		
			1	Oct 13 - 15																																																						
			2	Oct 13 - 15																																																						
			3	Oct 13 - 15																																																						
			Actual	Oct 13 - 15																																																						
08PDPPP_H	13	DIESEL	0																																		0%	1%	99%	1%																		
			1	Oct 13 - 15																																																						
			2	Oct 13 - 15																																																						
			3	Oct 13 - 15																																																						
			Actual	Oct 13 - 15																																																						
08NABASDPP_U01	3	DIESEL	0																																		0%	2%	98%	2%																		
			1																																																							
			2																																																							
			3																																																							
			Actual	Mar 25 - 26																																																						
08NABASDPP_U02	3.4	DIESEL	0																																		0%	1%	99%	1%																		
			1																																																							
			2																																																							
			3																																																							
			Actual																																																							
05TPVI_U01	5.5	DIESEL	0																																		0%	42%	58%	42%																		
			1	Mar 12 - 14																																																						
			2	Mar 12 - 14																																																						
			3	Mar 12 - 14																																																						
			Actual	Mar 20 - 24	Mar 25 - 25																																																					
05TPVI_U02	5.5	DIESEL	0																																		0%	0%	100%	0%																		
			1	Mar 12 - 14																																																						
			2	Mar 12 - 14																																																						
			3	Mar 12 - 14																																																						
			Actual	Mar 21 - 22																																																						
05TPVI_U03	5.5	DIESEL	0																																		0%	3%	97%	3%																		
			1	Mar 12 - 17																																																						
			2	Mar 12 - 17																																																						
			3	Mar 12 - 17																																																						
			Actual	Mar 23 - 24																																																						
05TPVI_U04	5.5	DIESEL	0																																		0%	0%	100%	0%																		
			1	Mar 12 - 17																																																						
			2	Mar 12 - 17																																																						
			3	Mar 12 - 17																																																						
			Actual	Mar 21 - 22																																																						
05TPVI_U05	5.5	DIESEL	0																																		0%	0%	100%	0%																		
			1	Mar 12 - 17																																																						
			2	Mar 12 - 17																																																						
			3	Mar 12 - 17																																																						
			Actual	Mar 21 - 22	Mar 23 - 23																																																					
05TPVI_U06	5.5	DIESEL	0																																		0%	0%	100%	0%																		
			1	Mar 12 - 14																																																						
			2	Mar 12 - 14																																																						
			3	Mar 12 - 14																																																						
			Actual	Mar 21 - 22	Mar 23 - 23																																																					
04CLBYBNK_G01_U01	5.5	DIESEL	0																																		0%	0%	100%	0%																		
			1																																																							
			2																																																							
			3																																																							
			Actual																																																							
04CLBYBNK_G01_U02	5.5	DIESEL	0																																		0%	2%	98%	2%																		
			1																																																							
			2																																																							
			3																																																							
			Actual	Mar 25 - 26																																																						



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days <=):		1	PCP MRG	Week # 1												DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025		Update Masterfile																
Plant	Capacity	Type	Rev Type													POF	UOF	AF	FOR
07BIDPP_G01	53.3	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
GEOTHERMAL																			
04LEYTE_A_MALITBOG BCP7	13	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MBGPP U1	70	GEOTHERMAL	0													0%	1%	99%	1%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MBGPP U2	70	GEOTHERMAL	0													0%	94%	6%	94%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MBGPP U3	70	GEOTHERMAL	0													0%	1%	99%	1%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHAGPP OEC 2	6	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHAGPP OEC 3	6	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHAGPP U1	57	GEOTHERMAL	0													0%	5%	95%	5%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHAGPP U2	57	GEOTHERMAL	0													0%	17%	83%	17%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHBGPP OEC 1	6	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
04LEYTE_A_MHBGPP U3	57	GEOTHERMAL	0													0%	1%	99%	1%
			1																
			2																
			3																
			Actual																
04LEYTE_A_TCP U1	0	GEOTHERMAL	0													0%	1%	99%	1%
			1																
			2																
			3																
			Actual																
04LEYTE_A_TCP U2	0	GEOTHERMAL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January February March April May June July August September October November December																																																				RELIABILITY INDICES					
SHOW TEXT (Days <=):		1	PCP MRG	Week #	1																																																				DURATION:		1-Jan	31-Jul	
YEAR:	1/1/2025		Update Masterfile																																																										
Plant	Capability	Type	Rev Type																																																					POF	UOF	AF	FOR		
04LEYTE_A_TCP U3	0	GEOTHERMAL	0																																																					0%	3%	97%	3%		
			1																																																										
			2																																																										
			3																																																										
			Actual	[Red bar: Jul 27 - 28]																																																									
04LEYTE_A_TCP U4	0	GEOTHERMAL	0																																																					0%	0%	100%	0%		
			1																																																										
			2																																																										
			3																																																										
			Actual																																																										
06NASULO_G01	48.3	GEOTHERMAL	0																																																					0%	1%	99%	1%		
			1	[Blue bar: Mar 18 - Mar 07]																																																									
			2	[Blue bar: Mar 18 - Mar 07]																																																									
			3	[Blue bar: Mar 18 - Mar 07]																																																									
			Actual	[Red bar: Mar 18 - 19]																																																									
06PAL1A_G01_PGPP-1 U1	36.833333	GEOTHERMAL	0																																																					0%	0%	100%	0%		
			1																																																										
			2																																																										
			3																																																										
			Actual																																																										
06PAL1A_G01_PGPP-1 U2	36.833333	GEOTHERMAL	0																																																					0%	1%	99%	1%		
			1	[Blue bar: Nov 21 - May 03]																																																									
			2	[Blue bar: Nov 03 - 09]																																																									
			3	[Blue bar: Nov 21 - May 12]																																																									
			Actual	[Blue bar: Nov 21 - May 12]																																																									
06PAL1A_G01_PGPP-1 U3	36.833333	GEOTHERMAL	0																																																					0%	1%	99%	1%		
			1	[Blue bar: Mar 09 - 16]																																																									
			2	[Blue bar: Mar 09 - 16]																																																									
			3	[Blue bar: Mar 09 - 16]																																																									
			Actual																																																										
06PAL2A_U01	20	GEOTHERMAL	0																																																					0%	0%	100%	0%		
			1																																																										
			2																																																										
			3																																																										
			Actual																																																										
06PAL2A_U02	20	GEOTHERMAL	0																																																					0%	0%	100%	0%		
			1																																																										
			2																																																										
			3																																																										
			Actual																																																										
06PAL2A_U03	19.5	GEOTHERMAL	0																																																					0%	1%	99%	1%		
			1	[Blue bar: Sep 09 - Oct 18]																																																									
			2	[Blue bar: Sep 14 - Oct 04]																																																									
			3	[Blue bar: Aug 01 - 11]																																																									
			Actual	[Red bar: Sep 01 - 04]																																																									
06PAL2A_U04	20	GEOTHERMAL	0																																																					0%	1%	99%	1%		
			1	[Blue bar: Sep 14 - 22]																																																									
			2	[Blue bar: Sep 22 - 28]																																																									
			3	[Blue bar: Aug 09 - 11]																																																									
			Actual	[Blue bar: Aug 09 - 11]																																																									
04LGPP_G01_U1	40.166667	GEOTHERMAL	0	[Blue bar: Feb 04 - 09]																																																				0%	6%	94%	3%		
			1	[Blue bar: Feb 04 - 09]																																																									
			2	[Blue bar: Feb 04 - 09]																																																									
			3	[Blue bar: Feb 04 - 09]																																																									
			Actual	[Blue bar: Feb 04 - 09]																																																									
04LGPP_G01_U2	40.166667	GEOTHERMAL	0	[Blue bar: Feb 17 - 23]																																																				6%	10%	84%	1%		
			1	[Blue bar: Feb 17 - 23]																																																									
			2	[Blue bar: Feb 17 - 23]																																																									
			3	[Blue bar: Feb 17 - 23]																																																									
			Actual	[Blue bar: Feb 17 - 23]																																																									
04LGPP_G01_U3	40.166667	GEOTHERMAL	0	[Blue bar: Feb 05 - 09]																																																				1%	22%	78%	19%		
			1	[Blue bar: Feb 05 - 09]																																																									
			2	[Blue bar: Feb 05 - 09]																																																									
			3	[Blue bar: Feb 05 - 09]																																																									
			Actual	[Blue bar: Feb 05 - 09]																																																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES												
SHOW TEXT (Days = c):				1	PCP		MIG	Week #	1																DURATION:		1-Jan	31-Jul
YEAR:		1/1/2025		Update Masterfile																								
Plant	Capability	Type	Rev Type																	POF	UOF	AF	FOR					
04LEYTE_A_UMGPP U1	30	GEOTHERMAL	0																	0%	0%	100%	0%					
			1																									
			2																									
			3																									
			Actual																									
04LEYTE_A_UMGPP U2	30	GEOTHERMAL	0																	0%	0%	100%	0%					
			1																									
			2																									
			3																									
			Actual																									
04LEYTE_A_UMGPP U3	30	GEOTHERMAL	0																	0%	73%	27%	73%					
			1																									
			2																									
			3																									
			Actual																									
04LEYTE_A_UMGPP U4	30	GEOTHERMAL	0																	0%	71%	29%	43%					
			1																									
			2																									
			3																									
			Actual																									
06BBGPP_G01	4.7	GEOTHERMAL	0																	0%	0%	100%	0%					
			1																									
			2																									
			3																									
			Actual																									
04BILGPP_G01	1	GEOTHERMAL	0																	0%	0%	100%	0%					
			1																									
			2																									
			3																									
			Actual																									
HYDRO																0%	25%	75%	25%									
06AMLA_G01_U1	0.45	HYDRO	0																	0%	37%	63%	37%					
			1																									
			2																									
			3																									
			Actual																									
06AMLA_G01_U2	0.45	HYDRO	0																	0%	37%	63%	37%					
			1																									
			2																									
			3																									
			Actual																									
07LOBOC_G01_U1	0.4	HYDRO	0																	0%	38%	62%	38%					
			1																									
			2																									
			3																									
			Actual																									
07LOBOC_G01_U2	0.4	HYDRO	0																	0%	31%	69%	31%					
			1																									
			2																									
			3																									
			Actual																									
07LOBOC_G01_U3	0.4	HYDRO	0																	0%	52%	48%	52%					
			1																									
			2																									
			3																									
			Actual																									
07LOBOC_G02	1.2	HYDRO	0																	0%	41%	59%	41%					
			1																									
			2																									
			3																									
			Actual																									
07SEVILL_G01_U1	1.25	HYDRO	0																	0%	50%	50%	50%					
			1																									
			2																									
			3																									
			Actual																									



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES					
SHOW TEXT (Days <=):				1	POP		MRG		Week #								DURATION:				
YEAR:				1/1/2025				Update Masterfile				1				1-Jan			31-Jul		
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR		
07SEVILL_G01_U2	1.25	HYDRO	0													0%	58%	42%	58%		
			1																		
			2																		
			3																		
Actual																					
08TIMBA_G01_U1	6	HYDRO	0													0%	5%	95%	5%		
			1																		
			2																		
			3																		
Actual																					
08TIMBA_G01_U2	6	HYDRO	0													0%	5%	95%	5%		
			1																		
			2																		
			3																		
Actual																					
08TIMBA_G01_U3	6	HYDRO	0													0%	5%	95%	5%		
			1																		
			2																		
			3																		
Actual																					
04TAFT_G01_U1	5.0666667	HYDRO	0													0%	24%	76%	24%		
			1																		
			2																		
			3																		
Actual																					
04TAFT_G01_U2	5.0666667	HYDRO	0													0%	9%	91%	9%		
			1																		
			2																		
			3																		
Actual																					
04TAFT_G01_U3	5.0666667	HYDRO	0													0%	49%	51%	49%		
			1																		
			2																		
			3																		
Actual																					
08SUWECO_G01_U1	2.7	HYDRO	0													0%	82%	18%	82%		
			1																		
			2																		
			3																		
Actual																					
08SUWECO_G01_U2	2.7	HYDRO	0													0%	16%	84%	16%		
			1																		
			2																		
			3																		
Actual																					
08SUWECO_G01_U3	2.7	HYDRO	0													0%	83%	17%	83%		
			1																		
			2																		
			3																		
Actual																					
04UTH_G01_U1	4.7333333	HYDRO	0													0%	9%	91%	9%		
			1																		
			2																		
			3																		
Actual																					
04UTH_G01_U2	4.7333333	HYDRO	0													0%	20%	80%	20%		
			1																		
			2																		
			3																		
Actual																					
04UTH_G01_U3	4.7333333	HYDRO	0													0%	25%	75%	25%		
			1																		
			2																		
			3																		
Actual																					



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
 (Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
 UOF: Unplanned Outage Factor
 AF: Availability Factor
 FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January												February												March												April												May												June												July												August												September												October												November												December												RELIABILITY INDICES		
SHOW TEXT (Days <=):		1	POP MRG	Week #	1																																																				DURATION:			1-Jan	31-Jul																																																																																									
YEAR:	1/1/2025		Update Masterfile																																																																																																																																																			
Plant	Capability	Type	Rev Type																																																								POF	UOF	AF	FOR																																																																																								
SOLAR																																																											0%	0%	100%	0%																																																																																								
08COSMO_G01	0	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
05TOLSOL_G01	49	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06HELIOS_G01	108.12	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06CARSOL_G01	27.2	SOLAR	0																																																								0%	2%	98%	2%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06MANSOL_G01	40.5	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06MNTSOL_G01	14.5	SOLAR	0																																																								0%	1%	99%	1%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
04PHSOL_G01	24.48	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06SACASL_G01	19.5	SOLAR	0																																																								0%	1%	99%	1%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06SACASL_G02	19.8	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06SACSUN_G01	46.8	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
04SEPSOL_G01	40.5	SOLAR	0																																																								0%	1%	99%	1%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
06SLYSOL_G01	20	SOLAR	0																																																								0%	3%	97%	3%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						
07DAGSOL_G01	20.2	SOLAR	0																																																								0%	0%	100%	0%																																																																																								
			1																																																																																																																																																			
			2																																																																																																																																																			
			3																																																																																																																																																			
Actual																																																																																																																																																						



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 VISAYAS GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED ■ REVISIED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan 1 to Jul 31)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days <=):		1	POP MRO	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52												DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	Week #	1															
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
06CALASOL_G01	137.4	SOLAR	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
WIND																0%	1%	98%	1%
08PWIND_G01	36.7	WIND	0													0%	1%	99%	1%
			1																
			2																
			3																
			Actual																
08PWIND_G02	13.2	WIND	0													0%	3%	97%	3%
			1																
			2																
			3																
			Actual																
08SLWIND_G01	54	WIND	0													1%	1%	99%	1%
			1																
			2																
			3																
			Actual																

NOTE: Based on ERC Resolution No. 21, Series of 2016

Availability Factor (AF) - The ratio of Available Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Planned Outage Factor (POF) - The ratio of Planned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Unplanned Outage Factor (UOF) - The ratio of Unplanned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Forced Outage Rate (FOR) - The ratio of Forced Outage Hours to the sum of Service Hours and Forced Outage Hours of a Unit and/or Component, expressed in percent.

Aggregated Reliability Indices per plant type was computed by using weighted average using their rated capacity

PREPARED BY:
National System Operations



VISAYAS SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

EQUIPMENT NAME	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7LI1DIN-PNT	Jan6 [5:0] -Jan6[23:59]											
7LI1CEB-COM	Jan11 [6:0] -Jan11[18:0]											
	Jan11 [6:0] -Jan11[18:0] - ACTUAL											
7XF01SJB	Jan12 [6:0] -Jan12[18:0]											
	Jan12 [6:0] -Jan12[18:0] - ACTUAL											
7LI2CEB-COM	Jan12 [6:0] -Jan12[18:0]											
	Jan12 [6:0] -Jan12[18:0] - ACTUAL											
7LI1SBA-SJB	Jan12 [6:0] -Jan12[18:0]											
	Jan12 [6:0] -Jan12[18:0] - ACTUAL											
8XF01MGD	Jan25 [6:0] -Jan25[18:0]											
	Jan25 [6:0] -Jan25[18:0] - ACTUAL											
7LI1MGD-DNU	Jan26 [6:0] -Jan26[18:0]											
	Jan26 [6:0] -Jan26[18:0] - ACTUAL											
8XF01CEB	Jan26 [8:0] -Jan26[12:0]											
8XF03CEB	Jan26 [13:0] -Jan26[17:0]											
7LI1CGC-DNU		Feb1 [6:0] -Feb1[18:0]										
		Feb1 [6:0] -Feb1[18:0] - ACTUAL										
8LI1MGD-CEB		Feb1 [6:0] -Feb1[18:0]										
7XF01PNT		Feb2 [6:0] -Feb2[18:0]										
		Feb2 [6:0] -Feb2[18:0] - ACTUAL										
7LI2CGC-DNU		Feb2 [6:0] -Feb2[18:0]										
		Feb2 [6:0] -Feb2[18:0] - ACTUAL										
8LI2MGD-CEB		Feb2 [6:0] -Feb2[18:0]										
7LI1DIN-PNT		Feb3 [5:0] -Feb3[23:59]										
7LI2DIN-PNT		Feb4 [5:0] -Feb4[23:59]										
8LI1GAH-BAR		Feb8 [6:0] -Feb8[18:0]										
		Feb8 [6:0] -Feb8[18:0] - ACTUAL										
7LI1MGD-CGC		Feb8 [6:0] -Feb8[18:0]										
		Feb8 [6:0] -Feb8[18:0] - ACTUAL										
7LI2MGD-CGC		Feb9 [6:0] -Feb9[18:0]										
		Feb9 [6:0] -Feb9[18:0] - ACTUAL										
8LI2GAH-BAR		Feb9 [6:0] -Feb9[18:0]										
		Feb9 [6:0] -Feb9[18:0] - ACTUAL										
7LI2COL-MGD		Feb15 [6:0] -Feb15[18:0]										
		Feb15 [6:0] -Feb15[18:0] - ACTUAL										
7XF01ILO		Feb15 [6:0] -Feb15[18:0]										
		Feb15 [6:0] -Feb15[18:0] - ACTUAL										
7LI3COL-MGD		Feb16 [6:0] -Feb16[18:0]										
		Feb16 [6:0] -Feb16[18:0] - ACTUAL										
7LI1COL-KSP		Feb19 [6:0] -Feb19[18:0]										
	Jan14 [6:0] -Jan14[18:0] - ACTUAL											
7LI1BAB-PRN		Feb22 [6:0] -Feb22[18:0]										
				Apr11 [6:0] -Apr11[18:0] - ACTUAL								
7XF02ILO		Feb23 [6:0] -Feb23[18:0]										
		Feb23 [6:0] -Feb23[18:0] - ACTUAL										
7LI2BAB-PRN		Feb23 [6:0] -Feb23[18:0]										
					May3 [6:0] -May3[18:0] - ACTUAL							
7LI1MAB-KAB			Mar1 [6:0] -Mar1[18:0]									
					Apr26 [6:0] -Apr26[18:0] - ACTUAL							
7LI2PRN-CLO			Mar2 [6:0] -Mar2[18:0]									
				Apr5 [6:0] -Apr5[18:0] - ACTUAL								
7LI2MAB-KAB			Mar2 [6:0] -Mar2[18:0]									
					Apr27 [6:0] -Apr27[18:0] - ACTUAL							

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7XF01CNE				Mar2 [6:0] -Mar2[18:0]									
				Mar2 [6:0] -Mar2[18:0] - ACTUAL									
7LI2DIN-PNT				Mar4 [5:0] -Mar4[23:59]									
7LI1DIN-PNT				Mar5 [5:0] -Mar5[23:59]									
7LI1NGA-CD1				Mar12 [6:0] -Mar12[18:0]									
				Mar12 [6:0] -Mar12[18:0] - ACTUAL									
7LI2NGA-CD1				Mar13 [6:0] -Mar13[18:0]									
				Mar13 [6:0] -Mar13[18:0] - ACTUAL									
7LI1ORM-TGN				Mar15 [6:0] -Mar15[18:0]									
				Mar15 [6:0] -Mar15[18:0] - ACTUAL									
7LI1TGN-ISA				Mar16 [6:0] -Mar16[18:0]									
				Mar16 [6:0] -Mar16[18:0] - ACTUAL									
7LI2COL-KSP				Mar19 [6:0] -Mar19[18:0]									
				Mar22 [6:0] -Mar22[18:0] - ACTUAL									
7LI1ORM-MAA				Mar22 [6:0] -Mar22[18:0]									
				Mar22 [6:0] -Mar22[18:0] - ACTUAL									
7LI2ORM-MAA				Mar23 [6:0] -Mar23[18:0]									
				Mar23 [6:0] -Mar23[18:0] - ACTUAL									
8XF01COM				Mar26 [6:0] -Mar26[18:0]									
				Mar26 [6:0] -Mar26[18:0] - ACTUAL									
8XF02COM				Mar27 [6:0] -Mar27[18:0]									
				Mar10 [6:0] -Mar10[18:0] - ACTUAL									
8XF02CAY				Mar29 [6:0] -Mar29[18:0]									
				Mar29 [6:0] -Mar29[18:0] - ACTUAL									
7XF01BAR				Mar30 [5:0] -Mar30[23:59]									
8LI2MGD-CAY				Mar30 [6:0] -Mar30[18:0]									
				Apr13 [6:0] -Apr13[18:0] - ACTUAL									
8XR02CAY				Mar30 [6:0] -Mar30[18:0]									
				Apr13 [6:0] -Apr13[18:0] - ACTUAL									
8XR02MGD				Mar30 [6:0] -Mar30[18:0]									
				Apr13 [6:0] -Apr13[18:0] - ACTUAL									
7LI1DIN-PNT				Apr2 [5:0] -Apr2[23:59]									
7LI1PNT-NBS				Apr3 [5:0] -Apr3[23:59]									
7LI2DIN-PNT				Apr3 [5:0] -Apr3[23:59]									
7LI1BAB-PRN				Apr4 [6:0] -Apr12[23:0]									
				Apr5 [7:11] -Apr13[1:56] - ACTUAL									
7XF02SAM				Apr4 [6:0] -Apr4[18:0]									
				Apr4 [6:0] -Apr4[18:0] - ACTUAL									
7LI1SAM-AML				Apr5 [6:0] -Apr5[18:0]									
				Apr5 [6:0] -Apr5[18:0] - ACTUAL									
7XF01SAM				Apr5 [6:0] -Apr5[18:0]									
				Apr5 [6:0] -Apr5[18:0] - ACTUAL									
7XF01BAR				Apr6 [5:0] -Apr6[23:59]									
7LI2SAM-AML				Apr6 [6:0] -Apr6[18:0]									
				Apr6 [6:0] -Apr6[18:0] - ACTUAL									
8LI1TAB-KAN				Apr6 [6:0] -Apr6[18:0]									
				Apr6 [6:0] -Apr6[18:0] - ACTUAL									
8XF05COM				Apr9 [6:0] -Apr9[18:0]									
				Apr9 [6:0] -Apr9[18:0] - ACTUAL									
8XF06COM				Apr10 [6:0] -Apr10[18:0]									
				Apr10 [6:0] -Apr10[18:0] - ACTUAL									
7XF01SBA				Apr12 [6:0] -Apr12[18:0]									
				Apr12 [6:0] -Apr12[18:0] - ACTUAL									

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7LI1COL-AYA						Apr26 [6:0] -Apr26[18:0]							
						Apr14 [6:0] -Apr14[18:0] - ACTUAL							
7XF02AML						Apr26 [6:0] -Apr26[18:0]							
						Apr26 [6:0] -Apr26[18:0] - ACTUAL							
7LI2COL-AYA						Apr27 [6:0] -Apr27[18:0]							
						Apr15 [6:0] -Apr15[18:0] - ACTUAL							
7XR01AML						Apr27 [6:0] -Apr27[18:0]							
						Apr28 [6:0] -Apr28[18:0] - ACTUAL							
7LI2DIN-PNT						May1 [5:0] -May1[23:59]							
7LI1PNT-NBS						May1 [5:0] -May1[23:59]							
7LI1ISA-PSR						May4 [6:0] -May4[18:0]							
						Apr13 [6:0] -Apr13[18:0] - ACTUAL							
8XR01COM						May10 [6:0] -May10[18:0]							
						May3 [6:0] -May3[18:0] - ACTUAL							
7XF02DIN						May11 [6:0] -May11[18:0]							
						May3 [6:0] -May3[18:0] - ACTUAL							
7XF02PNT						May18 [6:0] -May18[18:0]							
						Jan18 [6:0] -Jan18[18:0] - ACTUAL							
8LI1KAN-ORM						May24 [6:0] -May24[18:0]							
						Mar8 [6:0] -Mar8[18:0] - ACTUAL							
7XR01BCL						May25 [6:0] -May25[18:0]							
						May25 [6:0] -May25[18:0] - ACTUAL							
7LI1BAR-BAR						May25 [6:0] -May25[18:0]							
						May25 [6:0] -May25[18:0] - ACTUAL							
8LI2KAN-ORM						May25 [6:0] -May25[18:0]							
						Feb16 [6:0] -Feb16[18:0] - ACTUAL							
7LI1BCL-EBM						May25 [6:0] -May25[18:0]							
						May25 [6:0] -May25[18:0] - ACTUAL							
8LI2TAB-KAN						May25 [6:0] -May25[18:0]							
7XR02AML						May27 [6:0] -May27[18:0]							
						May27 [6:0] -May27[18:0] - ACTUAL							
7XF01BAB						May28 [6:0] -May28[18:0]							
7XR03AML						May28 [6:0] -May28[18:0]							
						May28 [6:0] -May28[18:0] - ACTUAL							
7XF03BAB						May29 [6:0] -May29[18:0]							
						May29 [6:0] -May29[18:0] - ACTUAL							
7LI1DIN-PNT						May31 [5:0] -May31[23:59]							
7LI1ORM-BAB						May31 [6:0] -May31[18:0]							
						Jun1 [6:0] -Jun1[18:0] - ACTUAL							
7LI1DIN-PNT						Jun1 [5:0] -Jun1[23:59]							
7LI2ORM-BAB						Jun1 [6:0] -Jun1[18:0]							
						May31 [6:0] -May31[18:0] - ACTUAL							
7LI1ISA-IAS						Jun6 [6:0] -Jun6[23:0]							
						Jul12 [6:20] -Jul12[23:0] - ACTUAL							
8LI2MGD-DMA						Jun6 [9:0] -Jun6[19:0]							
8LI2MGD-CEB						Jun7 [4:0] -Jun7[18:0]							
7LI1ORM-ISA						Jun8 [6:0] -Jun8[18:0]							
						Jun8 [6:0] -Jun8[18:0] - ACTUAL							
7XF01DIN						Jun8 [6:0] -Jun8[18:0]							
						Jun8 [6:0] -Jun8[18:0] - ACTUAL							
8LI2COM-DAA						Jun8 [6:0] -Jun8[18:0]							
						Jul27 [6:0] -Jul27[18:0] - ACTUAL							

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI1COM-DAA							Jun12 [6:0] - Jun12[18:0]	Jun12[18:0]	Jul26 [6:0] - Jul26[18:0] - ACTUAL				
7XF02CAD							Jun12 [6:0] - Jun12[18:0]	Jun12[18:0] - ACTUAL					
7LI1AML-PL1							Jun14 [6:0] - Jun14[18:0]	Jun14[18:0] - ACTUAL					
7LI1COL-NGA							Jun14 [6:0] - Jun14[18:0]	Jun14[18:0] - ACTUAL					
7XF01NBS							Jun14 [6:0] - Jun14[18:0]	Jun14[18:0] - ACTUAL					
7XF02NBS							Jun14 [6:0] - Jun14[18:0]	Jun14[18:0] - ACTUAL					
7LI2AML-PL1							Jun15 [6:0] - Jun15[18:0]	Jun15[18:0] - ACTUAL					
7LI2COL-NGA							Jun15 [6:0] - Jun15[18:0]	Jun15[18:0] - ACTUAL					
7LI1ISA-PHP							Jun15 [6:0] - Jun15[18:0]	Jun15[18:0] - ACTUAL					
7LI1ISA-IAS							Jun15 [6:0] - Jun15[18:0]	Jun15[18:0] - ACTUAL					
7LI1IAS-PSR							Jun16 [6:0] - Jun16[18:0]	Jun16[18:0] - ACTUAL					
7LI1ORM-MAA							Jun17 [6:0] - Jun17[18:0]	Jun17[18:0] - ACTUAL					
7LI1KAB-BCL							Jun21 [6:0] - Jun21[14:0]	Jun22 [8:5] - Jun22[12:10] - ACTUAL					
7XF01ISA							Jun21 [6:0] - Jun21[18:0]	Jun21[18:0] - ACTUAL					
7LI1QUI-COL							Jun21 [6:0] - Jun21[18:0]	Jun21[18:0] - ACTUAL					
7LI2KAB-BCL				Mar22 [6:0] - Mar22[18:0] - ACTUAL			Jun22 [6:0] - Jun22[18:0]	Jun22[18:0] - ACTUAL					
7LI1PRN-CLO							Jun22 [6:0] - Jun22[18:0]	Jun22[18:0] - ACTUAL					
7XF03PNT							Jun28 [6:0] - Jun28[18:0]	Jun28[18:0] - ACTUAL					
7LI2DIN-PNT							Jun28 [6:0] - Jun28[18:0]	Jun28[18:0] - ACTUAL					
7XF01KAB							Jun29 [5:0] - Jun29[23:59]	Jun29[23:59] - ACTUAL					
8XR02TAB							Jun29 [6:0] - Jun29[18:0]	Jun29[18:0] - ACTUAL					
8XR03DAA							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
7LI1ORM-MAA							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
8XR01TAB							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
8XR02DAA							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
8LI1DAA-TAB							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
7LI1DIN-SBA							Jul5 [6:0] - Jul5[18:0]	Jul5[18:0] - ACTUAL					
7XF01MAA							Jul5 [14:0] - Jul5[22:0]	Jul5[22:0] - ACTUAL					
7LI1DIN-SBA							Jul6 [5:0] - Jul6[23:59]	Jul6[23:59] - ACTUAL					

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
8LI2DAA-TAB								Jul6 [6:0] -Jul6[18:0]					
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
8XR04DAA								Jul6 [6:0] -Jul6[18:0]					
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
8XR05DAA								Jul6 [6:0] -Jul6[18:0]					
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
7LI2DIN-SBA								Jul6 [6:0] -Jul6[18:0]					
8XR04TAB								Jul6 [6:0] -Jul6[18:0]					
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
8XR03TAB								Jul6 [6:0] -Jul6[18:0]					
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
7LI2ILO-PDC								Jul8 [6:0] -Jul8[18:0]					
0LI1DMC-LLC								Jul9 [6:0] -Jul15[18:0]					
								Jul9 [6:0] -Jul15[18:0] - ACTUAL					
8FT02DMC								Jul9 [6:0] -Jul15[18:0]					
								Jul9 [6:0] -Jul15[18:0] - ACTUAL					
8FT03DMC								Jul9 [6:0] -Jul15[18:0]					
								Jul9 [6:0] -Jul15[18:0] - ACTUAL					
8FT04DMC								Jul9 [6:0] -Jul15[18:0]					
								Jul9 [6:0] -Jul15[18:0] - ACTUAL					
8FT01DMC								Jul9 [6:0] -Jul15[18:0]					
								Jul9 [6:0] -Jul15[18:0] - ACTUAL					
7LI1DMA-SAM								Jul12 [6:0] -Jul12[18:0]					
								Jun28 [6:0] -Jun28[18:0] - ACTUAL					
7XF03SBA								Jul12 [6:0] -Jul12[18:0]					
7LI2DMA-SAM								Jul13 [6:0] -Jul13[18:0]					
								Jun29 [6:0] -Jun29[18:0] - ACTUAL					
7XF02SBA								Jul13 [6:0] -Jul13[18:0]					
0LI2DMC-LLC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
8FT07DMC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
8FT05DMC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
8FT09DMC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
8FT08DMC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
8FT06DMC								Jul16 [6:0] -Jul22[18:0]					
								Jul16 [6:0] -Jul22[18:0] - ACTUAL					
7LI1AML-NSJ								Jul19 [6:0] -Jul19[18:0]					
								Jun16 [6:0] -Jun16[18:0] - ACTUAL					
7LI1DIN-SBA								Jul20 [5:0] -Jul20[23:59]					
7LI2AML-NSJ								Jul20 [6:0] -Jul20[18:0]					
								Feb23 [6:0] -Feb23[18:0] - ACTUAL					
7LI1ILO-PDC								Jul24 [6:0] -Jul24[18:0]					
								Jul25 [6:0] -Jul25[18:0] - ACTUAL					
7LI2CEB-COL								Jul26 [6:0] -Jul26[18:0]					
								Jul29 [6:0] -Jul29[18:0] - ACTUAL					
7LI1AML-MAB								Jul26 [6:0] -Jul26[18:0]					
								Jul31 [6:0] -Jul31[18:0] - ACTUAL					
7LI2DIN-PNT								Jul27 [5:0] -Jul27[23:59]					

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7LI1BAR-DIN									Jul27 [5:0] -Jul27[23:59]				
7LI3CEB-COL									Jul27 [6:0] -Jul27[18:0]				
									Jul30 [6:0] -Jul30[18:0] - ACTUAL				
7LI2AML-MAB									Jul27 [6:0] -Jul27[18:0]				
7LI1ISA-IAS									Jul30 [6:0] -Jul30[23:0]				
7XF01TOL									Aug2 [6:0] -Aug2[18:0]				
7LI1SBA-ILO									Aug2 [6:0] -Aug2[18:0]				
7LI2SBA-ILO									Aug3 [6:0] -Aug3[18:0]				
7XF02TOL									Aug3 [6:0] -Aug3[18:0]				
7LI1CEB-QUI									Aug3 [6:0] -Aug3[18:0]				
7LI1CGC-TOL									Aug9 [6:0] -Aug9[18:0]				
7XF01MAB									Aug9 [6:0] -Aug9[18:0]				
7XF01ISA									Aug9 [6:0] -Aug9[23:0]				
7LI1COL-TOL									Aug10 [6:0] -Aug10[18:0]				
7LI1ISA-PHP									Aug10 [6:0] -Aug10[23:0]				
7LI1DIN-PNT									Aug16 [6:0] -Aug16[18:0]				
7XF03TOL									Aug16 [6:0] -Aug16[18:0]				
7XF01ISA									Aug16 [6:0] -Aug16[23:0]				
7LI2DIN-PNT									Aug17 [6:0] -Aug17[18:0]				
7XF02CGC									Aug17 [6:0] -Aug17[18:0]				
8XF01DMA									Aug19 [6:0] -Aug19[18:0]				
8XF02DMA									Aug20 [6:0] -Aug20[18:0]				
7LI1PNT-NBS									Aug23 [6:0] -Aug23[18:0]				
7LI1COL-DMA									Aug23 [6:0] -Aug23[18:0]				
7XF01MAA									Aug23 [6:0] -Aug24[23:0]				
7LI2PNT-NBS									Aug24 [6:0] -Aug24[18:0]				
7LI2COL-DMA									Aug24 [6:0] -Aug24[18:0]				
7LI1DIN-PD3									Aug30 [6:0] -Aug30[18:0]				
7LI2DIN-PD3									Aug31 [6:0] -Aug31[18:0]				
7LI2PRN-CLO									Sep1 [6:0] -Sep8[23:0]				
7LI1UBA-CRA									Sep3 [6:0] -Sep3[18:0]				
7LI1MAA-UBA									Sep3 [6:0] -Sep3[18:0]				
7XF01CRA									Sep4 [6:0] -Sep4[18:0]				
7XR01UBA									Sep6 [6:0] -Sep6[18:0]				
7LI1MAA-UBA									Sep6 [6:0] -Sep6[18:0]				
7LI1UBA-CRA									Sep6 [6:0] -Sep6[18:0]				
7XR01MAA									Sep6 [6:0] -Sep6[18:0]				
7LI1BAR-DIN									Sep6 [6:0] -Sep6[18:0]				
7XF02MAA									Sep7 [6:0] -Sep7[18:0]				
7LI2BAR-DIN									Sep7 [6:0] -Sep7[18:0]				
7XF01BAR									Sep8 [6:0] -Sep8[18:0]				
									Jul10 [6:0] -Jul10[18:0] - ACTUAL				
7LI1MAA-UBA									Sep9 [6:0] -Sep9[23:0]				
7XR01MAA									Sep9 [6:0] -Sep9[23:0]				
8XF01ORM									Sep10 [6:0] -Sep10[18:0]				
8XF02ORM									Sep11 [6:0] -Sep11[18:0]				
7LI1PRN-CLO									Sep13 [6:0] -Sep20[23:0]				
7LI1MAA-UBA									Sep17 [6:0] -Sep17[18:0]				
8XF03ORM									Sep17 [6:0] -Sep17[18:0]				
8XF04ORM									Sep18 [6:0] -Sep18[18:0]				
7XF02ORM									Sep20 [6:0] -Sep20[18:0]				
7XF02KAB									Sep21 [6:0] -Sep21[18:0]				

DOE-CONFIRMED GRID OPERATING MAINTENANCE PERIOD

APPROVED



VISAYAS SYSTEM OPERATIONS
GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A3_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7XF01LPL											Sep21 [6:0] -Sep21[18:0]		
7LI1MAN-LPL											Sep21 [6:0] -Sep21[18:0]		
7LI1MAA-UBA											Sep24 [6:0] -Sep24[18:0]		
7LI1MAA-UBA											Sep24 [6:0] -Sep24[18:0]		
7LI1MAA-UBA											Sep24 [6:0] -Sep24[18:0]		
7LI1MAA-UBA											Sep24 [6:0] -Sep24[18:0]		
7LI1DIN-PD1											Sep27 [6:0] -Sep27[18:0]		
7LI2DIN-PD1											Sep28 [6:0] -Sep28[18:0]		
7LI2MAN-LPL											Sep28 [6:0] -Sep28[18:0]		
7XF02LPL											Sep28 [6:0] -Sep28[18:0]		
7XF01BCL											Oct11 [6:0] -Oct11[18:0]		
7LI1ISA-PHP											Oct12 [6:0] -Oct12[23:0]		
7XF02BCL											Oct12 [6:0] -Oct12[18:0]		
								Jul6 [6:0] -Jul6[18:0] - ACTUAL					
7LI1CEB-MAN											Oct12 [6:0] -Oct12[18:0]		
8FT01OCS											Oct17 [6:0] -Oct18[18:0]		
7LI1BAR-CNE											Oct18 [6:0] -Oct18[18:0]		
7LI2BAR-CNE											Oct19 [6:0] -Oct19[18:0]		
7LI2CEB-MAN											Oct19 [6:0] -Oct19[18:0]		
8FT02OCS											Oct19 [6:0] -Oct20[18:0]		
8FT03OCS											Oct21 [6:0] -Oct22[18:0]		
0LI1NCS-OCS											Oct25 [6:0] -Oct30[18:0]		
7LI1BCL-CAD											Oct26 [6:0] -Oct26[18:0]		
7XF01CAD											Oct26 [6:0] -Oct26[18:0]		
						May3 [6:0] -May3[18:0] - ACTUAL							
7LI1ISA-PSR											Oct27 [6:0] -Oct27[23:0]		
7XR01MAA											Nov1 [6:0] -Nov3[23:0]		
7LI1MAA-UBA											Nov1 [6:0] -Nov3[23:0]		
7XF03BCL											Nov8 [6:0] -Nov8[18:0]		
7XF02CLO											Nov13 [6:0] -Nov13[23:0]		
7XF01AML											Nov15 [6:0] -Nov15[18:0]		
						Mar27 [6:0] -Mar27[18:0] - ACTUAL							
7LI1UBA-CRA											Nov15 [8:0] -Nov16[23:0]		
7XF03AML											Nov16 [6:0] -Nov16[18:0]		
7LI3ILO-PDC											Nov23 [6:0] -Nov23[18:0]		
7LI1ISA-PHP											Dec5 [6:0] -Dec5[23:0]		
0LI1DMC-LLC											Dec15 [6:0] -Dec21[18:0]		
0LI2DMC-LLC											Dec15 [6:0] -Dec21[18:0]		
7XF02MAA											Dec17 [6:0] -Dec20[23:0]		
7XF01MAA											Dec18 [6:0] -Dec18[23:0]		
7LI1ISA-PSR											Dec20 [6:0] -Dec20[23:0]		

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM

APPROVED



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days <=):	1	POP	MRG	Week #												DURATION:			
YEAR:	1/1/2025	Update Masterfile	1													1-Jan	31-Jul		
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
BATTERY																0%	0%	100%	0%
09SANGALI_BAT	20	BATTERY	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
11JASA_BAT	20	BATTERY	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
11VILLA_BAT	20	BATTERY	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			
13MACO_BAT	20	BATTERY	0													0%	0%	100%	0%
			1																
			2	[Sep 22 - 26]															
			3	[Sep 22 - 26]															
Actual																			
13MALITA_BAT	20	BATTERY	0													0%	0%	100%	0%
			1																
			2																
			3	[Nov 26 - 29]															
Actual																			
BIOMASS																2%	25%	73%	24%
09LIBPOWR_G01	6	BIOMASS	0													0%	1%	99%	1%
			1																
			2																
			3																
Actual																			
11CRYSSUG_G01	12	BIOMASS	0													0%	33%	67%	31%
			1																
			2																
			3	[Mar 09 - 10] [Mar 10 - 11] [Mar 11 - 12] [Mar 12 - 13] [Mar 13 - 14] [Mar 14 - 15] [Mar 15 - 16] [Mar 16 - 17] [Mar 17 - 18] [Mar 18 - 19] [Mar 19 - 20] [Mar 20 - 21] [Mar 21 - 22] [Mar 22 - 23] [Mar 23 - 24] [Mar 24 - 25] [Mar 25 - 26] [Mar 26 - 27] [Mar 27 - 28] [Mar 28 - 29] [Mar 29 - 30] [Mar 30 - 31] [Apr 01 - 02] [Apr 02 - 03] [Apr 03 - 04] [Apr 04 - 05] [Apr 05 - 06] [Apr 06 - 07] [Apr 07 - 08] [Apr 08 - 09] [Apr 09 - 10] [Apr 10 - 11] [Apr 11 - 12] [Apr 12 - 13] [Apr 13 - 14] [Apr 14 - 15] [Apr 15 - 16] [Apr 16 - 17] [Apr 17 - 18] [Apr 18 - 19] [Apr 19 - 20] [Apr 20 - 21] [Apr 21 - 22] [Apr 22 - 23] [Apr 23 - 24] [Apr 24 - 25] [Apr 25 - 26] [Apr 26 - 27] [Apr 27 - 28] [Apr 28 - 29] [Apr 29 - 30] [Apr 30 - 01] [May 01 - 02] [May 02 - 03] [May 03 - 04] [May 04 - 05] [May 05 - 06] [May 06 - 07] [May 07 - 08] [May 08 - 09] [May 09 - 10] [May 10 - 11] [May 11 - 12] [May 12 - 13] [May 13 - 14] [May 14 - 15] [May 15 - 16] [May 16 - 17] [May 17 - 18] [May 18 - 19] [May 19 - 20] [May 20 - 21] [May 21 - 22] [May 22 - 23] [May 23 - 24] [May 24 - 25] [May 25 - 26] [May 26 - 27] [May 27 - 28] [May 28 - 29] [May 29 - 30] [May 30 - 31] [Jun 01 - 02] [Jun 02 - 03] [Jun 03 - 04] [Jun 04 - 05] [Jun 05 - 06] [Jun 06 - 07] [Jun 07 - 08] [Jun 08 - 09] [Jun 09 - 10] [Jun 10 - 11] [Jun 11 - 12] [Jun 12 - 13] [Jun 13 - 14] [Jun 14 - 15] [Jun 15 - 16] [Jun 16 - 17] [Jun 17 - 18] [Jun 18 - 19] [Jun 19 - 20] [Jun 20 - 21] [Jun 21 - 22] [Jun 22 - 23] [Jun 23 - 24] [Jun 24 - 25] [Jun 25 - 26] [Jun 26 - 27] [Jun 27 - 28] [Jun 28 - 29] [Jun 29 - 30] [Jun 30 - 01] [Jul 01 - 02] [Jul 02 - 03] [Jul 03 - 04] [Jul 04 - 05] [Jul 05 - 06] [Jul 06 - 07] [Jul 07 - 08] [Jul 08 - 09] [Jul 09 - 10] [Jul 10 - 11] [Jul 11 - 12] [Jul 12 - 13] [Jul 13 - 14] [Jul 14 - 15] [Jul 15 - 16] [Jul 16 - 17] [Jul 17 - 18] [Jul 18 - 19] [Jul 19 - 20] [Jul 20 - 21] [Jul 21 - 22] [Jul 22 - 23] [Jul 23 - 24] [Jul 24 - 25] [Jul 25 - 26] [Jul 26 - 27] [Jul 27 - 28] [Jul 28 - 29] [Jul 29 - 30] [Jul 30 - 31] [Aug 01 - 02] [Aug 02 - 03] [Aug 03 - 04] [Aug 04 - 05] [Aug 05 - 06] [Aug 06 - 07] [Aug 07 - 08] [Aug 08 - 09] [Aug 09 - 10] [Aug 10 - 11] [Aug 11 - 12] [Aug 12 - 13] [Aug 13 - 14] [Aug 14 - 15] [Aug 15 - 16] [Aug 16 - 17] [Aug 17 - 18] [Aug 18 - 19] [Aug 19 - 20] [Aug 20 - 21] [Aug 21 - 22] [Aug 22 - 23] [Aug 23 - 24] [Aug 24 - 25] [Aug 25 - 26] [Aug 26 - 27] [Aug 27 - 28] [Aug 28 - 29] [Aug 29 - 30] [Aug 30 - 31] [Sep 01 - 02] [Sep 02 - 03] [Sep 03 - 04] [Sep 04 - 05] [Sep 05 - 06] [Sep 06 - 07] [Sep 07 - 08] [Sep 08 - 09] [Sep 09 - 10] [Sep 10 - 11] [Sep 11 - 12] [Sep 12 - 13] [Sep 13 - 14] [Sep 14 - 15] [Sep 15 - 16] [Sep 16 - 17] [Sep 17 - 18] [Sep 18 - 19] [Sep 19 - 20] [Sep 20 - 21] [Sep 21 - 22] [Sep 22 - 23] [Sep 23 - 24] [Sep 24 - 25] [Sep 25 - 26] [Sep 26 - 27] [Sep 27 - 28] [Sep 28 - 29] [Sep 29 - 30] [Sep 30 - 01] [Oct 01 - 02] [Oct 02 - 03] [Oct 03 - 04] [Oct 04 - 05] [Oct 05 - 06] [Oct 06 - 07] [Oct 07 - 08] [Oct 08 - 09] [Oct 09 - 10] [Oct 10 - 11] [Oct 11 - 12] [Oct 12 - 13] [Oct 13 - 14] [Oct 14 - 15] [Oct 15 - 16] [Oct 16 - 17] [Oct 17 - 18] [Oct 18 - 19] [Oct 19 - 20] [Oct 20 - 21] [Oct 21 - 22] [Oct 22 - 23] [Oct 23 - 24] [Oct 24 - 25] [Oct 25 - 26] [Oct 26 - 27] [Oct 27 - 28] [Oct 28 - 29] [Oct 29 - 30] [Oct 30 - 31] [Nov 01 - 02] [Nov 02 - 03] [Nov 03 - 04] [Nov 04 - 05] [Nov 05 - 06] [Nov 06 - 07] [Nov 07 - 08] [Nov 08 - 09] [Nov 09 - 10] [Nov 10 - 11] [Nov 11 - 12] [Nov 12 - 13] [Nov 13 - 14] [Nov 14 - 15] [Nov 15 - 16] [Nov 16 - 17] [Nov 17 - 18] [Nov 18 - 19] [Nov 19 - 20] [Nov 20 - 21] [Nov 21 - 22] [Nov 22 - 23] [Nov 23 - 24] [Nov 24 - 25] [Nov 25 - 26] [Nov 26 - 27] [Nov 27 - 28] [Nov 28 - 29] [Nov 29 - 30] [Nov 30 - 01] [Dec 01 - 02] [Dec 02 - 03] [Dec 03 - 04] [Dec 04 - 05] [Dec 05 - 06] [Dec 06 - 07] [Dec 07 - 08] [Dec 08 - 09] [Dec 09 - 10] [Dec 10 - 11] [Dec 11 - 12] [Dec 12 - 13] [Dec 13 - 14] [Dec 14 - 15] [Dec 15 - 16] [Dec 16 - 17] [Dec 17 - 18] [Dec 18 - 19] [Dec 19 - 20] [Dec 20 - 21] [Dec 21 - 22] [Dec 22 - 23] [Dec 23 - 24] [Dec 24 - 25] [Dec 25 - 26] [Dec 26 - 27] [Dec 27 - 28] [Dec 28 - 29] [Dec 29 - 30] [Dec 30 - 31]															
Actual																			
14BIOMS_U01	5.7	BIOMASS	0													0%	100%	0%	100%
			1																
			2																
			3																
Actual	[Oct 08, 24 - Jul 31, 25]																		
14COTSUGR_G01	3.4	BIOMASS	0													0%	21%	79%	19%
			1																
			2																
			3																
Actual	[Dec 31, 24 - Jan 02, 25] [Apr 17 - 19] [May 11 - 12] [Jun 23 - 24] [Jul 01 - 31]																		
14GERBIO_G01	3	BIOMASS	0													0%	0%	100%	0%
			1																
			2																
			3																
Actual																			



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES					
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul		
YEAR:	1/1/2025	Update Masterfile		1																	
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR		
14LAMSAN_G01	15	BIOMASS	0													7%	1%	91%	2%		
			1																		
			2																		
			3																		
			Actual																		
14SPGI_U01	6	BIOMASS	0													0%	33%	67%	33%		
			1																		
			2																		
			3																		
			Actual																		
10GNPK_U01	151.9	COAL	0	COAL												4%	4%	92%	3%		
			1																		
			2																		
			3																		
			Actual																		
10GNPK_U02	151	COAL	0													0%	3%	97%	0%		
			1																		
			2																		
			3																		
			Actual																		
10GNPK_U03	151.3	COAL	0													0%	0%	100%	0%		
			1																		
			2																		
			3																		
			Actual																		
10GNPK_U04	151	COAL	0													0%	2%	98%	1%		
			1																		
			2																		
			3																		
			Actual																		
10PPEI_U01	20	COAL	0													0%	76%	24%	76%		
			1																		
			2																		
			3																		
			Actual																		
11FDC_U01	135	COAL	0													0%	3%	97%	3%		
			1																		
			2																		
			3																		
			Actual																		
11FDC_U02	135	COAL	0													8%	1%	91%	1%		
			1																		
			2																		
			3																		
			Actual																		
11FDC_U03	135	COAL	0													0%	8%	92%	8%		
			1																		
			2																		
			3																		
			Actual																		



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES						
SHOW TEXT (Days =<): 1				POP	MRG	Week #													DURATION: 1-Jan 31-Jul			
YEAR:	1/1/2025	Update Masterfile		1																		
Plant	Capability	Type	Rev Type														POF	UOF	AF	FOR		
11MINBAL_U01	55	COAL	1														0%	3%	97%	0%		
			2																			
			3																			
			Actual	Jan 04 - 09																		
11MINBAL_U02	55	COAL	1														0%	2%	98%	2%		
			2																			
			3																			
			Actual	Jan 28 - Feb 01																		
11MINBAL_U03	55	COAL	1														0%	4%	96%	2%		
			2																			
			3																			
			Actual	Mar 22 - 27, Mar 20 - 24																		
11STEAG_U01	105	COAL	1														13%	0%	87%	0%		
			2																			
			3																			
			Actual	Mar 04 - 10, Jul 02 - 23, Nov 04 - 10																		
11STEAG_U02	105	COAL	1														12%	1%	87%	1%		
			2																			
			3																			
			Actual	Mar 07 - 13, Jul 07 - 09, Jul 12 - 31, Aug 01 - 04, Oct 01 - 04, Nov 15 - 21																		
13DCPP_U01	151.4	COAL	1														0%	5%	95%	5%		
			2																			
			3																			
			Actual	Mar 27 - 29, May 30 - Jun 07, Jul 31, Oct 18 - Nov 11																		
13DCPP_U02	150	COAL	1														0%	0%	100%	0%		
			2																			
			3																			
			Actual	Nov 22 - Dec 16																		
13SMC_U01	149.9	COAL	1														8%	0%	92%	0%		
			2																			
			3																			
			Actual	Jan 25 - Feb 14																		
13SMC_U02	150	COAL	1														10%	12%	78%	13%		
			2																			
			3																			
			Actual	Oct 11 - 24 - Jan 03 - 25, Feb 17 - Mar 03, Mar 25 - 31 - 03, Jul 06 - 26, Aug 05 - 19, Sep 20 - 26, Oct 06 - 26																		
14SARANG_U01	122	COAL	1														9%	1%	90%	1%		
			2																			
			3																			
			Actual	Jan 10 - 30, Jan 09 - 30																		
14SARANG_U02	122	COAL	1														15%	3%	82%	3%		
			2	Feb 07 - Mar 20																		



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES								
SHOW TEXT (Days =<): 1				POP	MRG	Week #															DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																				
Plant	Capability	Type	Rev Type																POF	UOF	AF	FOR		
			3																					
			Actual																					
				DIESEL															0%	3%	96%	3%		
09JIMDSL_U01	7.5	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09JIMDSL_U02	8	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09PANABNK_U01	7.8	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09PANABNK_U02	7.8	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U01	10.2	DIESEL	0																0%	4%	96%	4%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U02	10.2	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U03	10.2	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U04	10.2	DIESEL	0																0%	1%	99%	1%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U05	10.2	DIESEL	0																0%	0%	100%	0%		
			1																					
			2																					
			3																					
			Actual																					
09WMPC_U06	10.2	DIESEL	0																0%	17%	83%	17%		
			1																					
			2																					
			3																					
			Actual																					



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1															
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
09WMPC_U07	10	DIESEL	Actual													0%	24%	76%	24%
			0																
			1																
			2																
09WMPC_U08	10.1	DIESEL	Actual													0%	24%	76%	24%
			0																
			1																
			2																
09WMPC_U09	10.2	DIESEL	Actual													0%	7%	93%	7%
			0																
			1																
			2																
09WMPC_U10	10.2	DIESEL	Actual													0%	26%	74%	26%
			0																
			1																
			2																
10IDPP_G01_21	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																
10IDPP_G01_22	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																
10IDPP_G01_23	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																
10IDPP_G01_24	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																
10IDPP_G01_25	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																
10IDPP_G01_26	6.4	DIESEL	Actual													0%	0%	100%	0%
			0																
			1																
			2																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:			
YEAR:	1/1/2025	Update Masterfile	1													1-Jan	31-Jul		
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
10IDPP_G01_27	6.4	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
10MEGC_U01	6.4	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
10MEGC_U02	6.4	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11BPC_U01	2.5	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11BPC_U02	2.5	DIESEL	1													0%	1%	99%	1%
			2																
			3																
			Actual																
11KEGBUK_U01	1.5	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11KEGBUK_U02	1.5	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11KEGCAM_U1	2.2	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11KEGCAM_U2	2.2	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11KEGMAR_G01	7.5	DIESEL	1													0%	0%	100%	0%
			2																
			3																
			Actual																
11MNRGY_G01_U1	6	DIESEL	1													0%	0%	100%	0%
			2																
			Actual																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:			
YEAR:	1/1/2025	Update Masterfile		1												1-Jan	31-Jul		
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
11MNRGY_G01_U2	6	DIESEL	3													0%	0%	100%	0%
			Actual																
			0																
			1																
11MNRGY_G01_U3	6	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11MNRGY_G02_U1	11.5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11MNRGY_G02_U2	14.5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11NBPC_G01	5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11PACERM_U1	3.5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11PACERM_U2	3.5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11PACERM_U3	3.5	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11PKBUK_U01	5.2	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																
11PKBUK_U02	5.2	DIESEL	2													0%	0%	100%	0%
			Actual																
			0																
			1																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1															
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
12KEGGIN_U01	6.3	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12KEGGIN_U02	4.3	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12KEGTAN_G01	7.8	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12NACSUR_G01	10.7	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12PKSFRA_U01	5.2	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12PKSFRA_U02	5.2	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
12TM2_U01	50	DIESEL	0													2%	0%	98%	0%
			1																
			2																
			3																
			Actual																
12TM2_U02	50	DIESEL	0													2%	0%	98%	0%
			1																
			2																
			3																
			Actual																
13MAGDBNK_U01	4.6	DIESEL	0													0%	2%	98%	2%
			1																
			2																
			3																
			Actual																
13MAGDBNK_U02	4.6	DIESEL	0													0%	0%	100%	0%
			1																
			2																
			3																
			Actual																
13MAGDBNK_U03			0																
			1																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES			
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile	1																
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR
13MAGDBNK_U03	4.6	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
13MATIBNK_U01	3.67	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
13MATIBNK_U02	3.67	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
13MATIBNK_U03	3.66	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
13MPCDIG_G01	16.9	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
13TM1_U01	49	DIESEL	2													1%	0%	99%	0%
			3																
			Actual																
			0																
			1																
13TM1_U02	50	DIESEL	2													1%	0%	99%	0%
			3																
			Actual																
			0																
			1																
14PKPSOC_G01	34.9	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
14SUPKOR_U01	1.7	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
14SUPKOR_U02	1.7	DIESEL	2													0%	0%	100%	0%
			3																
			Actual																
			0																
			1																
14SUPKOR_U03	1.7	DIESEL	2													0%	0%	100%	0%
			3																



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES												
SHOW TEXT (Days <=):				1	POP	MRG	Week #																				DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																										
Plant	Capability	Type	Rev Type																	POF	UOF	AF	FOR							
14SUPKOR_U04	1.7	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
14SUPKOR_U05	1.7	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
14SUPKOR_U06	1.7	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
14SUPKOR_U07	1.7	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
09TOTPI_G01	4.4	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
09COLIGHTDSL	9.93	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
09ZAMCEL_G01	16	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
11KEGCAM_G01	4.4	DIESEL	Actual																	0%	0%	100%	0%							
			0																											
			1																											
			2																											
12KEGGIN_G01	10.6	DIESEL	Actual																	0%	100%	0%	100%							
			0																											
			1																											
			2																											
				GEOHERMAL																5%	2%	93%	2%							
14MTAPO_U01	51.4	GEOHERMAL	Actual																	0%	1%	99%	1%							
			0																											
			1																											
			2																											



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart	Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES								
SHOW TEXT (Days =c):	1	POP MRG	Week #												DURATION:	1-Jan	31-Jul						
YEAR:	1/1/2025	Update Masterfile	1																				
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR				
14MTAPO_U02	50	GEOTHERMAL	0													10%	3%	87%	3%				
			1																				
			2																				
			3																				
			Actual																				
14MTAPO_U03	3.6	GEOTHERMAL	0													2%	6%	92%	6%				
			1																				
			2																				
			3																				
			Actual																				
HYDRO																							
10AGUS1_U01	35	HYDRO	0													7%	2%	91%	2%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS1_U02	35	HYDRO	0													11%	2%	87%	0%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS2_U01	60	HYDRO	0													7%	0%	93%	0%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS2_U02	60	HYDRO	0													14%	1%	86%	1%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS2_U03	60	HYDRO	0													6%	0%	94%	0%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS4_U01	52.7	HYDRO	0													0%	28%	72%	28%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS4_U02	52.7	HYDRO	0													0%	1%	99%	0%				
			1																				
			2																				
			3																				
			Actual																				
10AGUS4_U03	52.7	HYDRO	0													0%	1%	99%	0%				
			1																				
			2																				
			3																				
			Actual																				



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Jun 30)

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																											
SHOW TEXT (Days =<): 1				POP	MRG	Week #												DURATION:																																									
YEAR:	1/1/2025	Update Masterfile	1																																																					1-Jan			31-Jul
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR																																								
10AGUS5_U01	27.5	HYDRO	1																																																					0%	1%	99%	0%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS5_U02	27.5	HYDRO	1																																																					6%	0%	93%	0%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS6_U01	34.5	HYDRO	1																																																					3%	1%	95%	0%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS6_U02	34.5	HYDRO	1																																																					0%	42%	58%	42%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS6_U03	50	HYDRO	1																																																					16%	0%	84%	0%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS6_U04	40	HYDRO	1																																																					13%	6%	80%	5%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS6_U05	43.8	HYDRO	1																																																					14%	3%	84%	2%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS7_U01	26.1	HYDRO	1																																																					0%	0%	100%	0%
			2																																																								
			3																																																								
			Actual																																																								
10AGUS7_U02	25.3	HYDRO	1																																																					12%	2%	86%	3%
			2																																																								
			3																																																								
			Actual																																																								
10LIAN_G01	11.9	HYDRO	1																																																					0%	2%	98%	2%
			2																																																								
			3																																																								
			Actual																																																								
11FGBPC_G01	1.6	HYDRO	1																																																					0%	7%	93%	7%
			2																																																								
			Actual																																																								



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03

(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES										
SHOW TEXT (Days =):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul							
YEAR:	1/1/2025	Update Masterfile		1																						
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR							
11MANFOR1_U01	6.8	HYDRO	0																							
			1	Jan 22																						
			2	Jan 22																						
			3	Jan 22																						
Actual																										
11MANFOR1_U02	6.8	HYDRO	0																							
			1	Jan 22																						
			2	Jan 22																						
			3	Jan 22																						
Actual																										
11MANFOR1_U03	16	HYDRO	0																							
			1	Jan 22																						
			2	Jan 22																						
			3	Jan 22																						
Actual																										
11MANFOR1_U04	16	HYDRO	0																							
			1	Jan 22																						
			2	Jan 22																						
			3	Jan 22																						
Actual																										
11MANFOR2_U01	6.8	HYDRO	0	Jan 10	Jan 21																					
			1	Jan 10	Jan 21																					
			2	Jan 10	Jan 21																					
			3	Jan 10	Jan 21																					
Actual																										
11MANFOR2_U02	6.8	HYDRO	0	Jan 10	Jan 21																					
			1	Jan 10	Jan 21																					
			2	Jan 10	Jan 21																					
			3	Jan 10	Jan 21																					
Actual																										
11MANFOR2_U03	6.8	HYDRO	0	Jan 21	Feb 06	Feb 26																				
			1	Jan 21	Feb 06	Feb 26																				
			2	Jan 21	Feb 06	Feb 26																				
			3	Jan 21	Feb 06	Feb 26																				
Actual																										
11MANFOR2_U04	6.8	HYDRO	0	Jan 21	Feb 11	Mar 03																				
			1	Jan 21	Feb 11	Mar 03																				
			2	Jan 21	Feb 11	Mar 03																				
			3	Jan 21	Feb 11	Mar 03																				
Actual																										
11MINBU_G01	6.6	HYDRO	0	Jan 05											Jul 06											
			1	Jan 05											Jul 06											
			2	Jan 05											Jul 06											
			3	Jan 05											Jul 06											
Actual																										
11MNCBLG_U01	4.4	HYDRO	0																							
			1	Feb 12																						
			2	Feb 12																						
			3	Feb 12																						
Actual																										



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ORIGINAL PLANNED OUTAGE
PROPOSED REVISED PMS

ACTUAL PLANNED OUTAGE
UNPLANNED MAINTENANCE OUTAGE

FORCED OUTAGE
DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES					
SHOW TEXT (Days =<):		1	POP MRG	Week #												DURATION:		1-Jan	31-Jul		
YEAR:	1/1/2025	Update Masterfile		1																	
Plant	Capability	Type	Rev Type													POF	UOF	AF	FOR		
13TALOM23_G01_2A2	0.2	HYDRO	Actual													4%	1%	96%	1%		
			0	Jan 13	Feb 05	Apr 01 - 08	Apr 21	May 20	Jun 02	Sep 11	Oct 07 - 08	Dec 09									
			1	Jan 13	Feb 05	Apr 01 - 08	Apr 21	May 20	Jun 02	Sep 11	Oct 07 - 08	Dec 09									
			2	Jan 13	Feb 05	Apr 01 - 08	Apr 21	May 20	Jun 02	Sep 11	Oct 07 - 08	Dec 09									
13TALOM23_G01_2B1	0.3	HYDRO	Actual													4%	0%	96%	0%		
			0	Jan 13	Feb 06	Apr 01 - 08	Apr 22	May 20	Jun 23	Aug 25	Sep 11	Oct 07 - 08	Dec 09								
			1	Jan 13	Feb 06	Apr 01 - 08	Apr 22	May 20	Jun 23	Aug 25	Sep 11	Oct 07 - 08	Dec 09								
			2	Jan 13	Feb 06	Apr 01 - 08	Apr 22	May 20	Jun 23	Aug 25	Sep 11	Oct 07 - 08	Dec 09								
13TALOM23_G01_31	0.95	HYDRO	Actual													4%	10%	87%	10%		
			0	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
			1	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
			2	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
13TALOM23_G01_32	0.95	HYDRO	Actual													3%	10%	87%	10%		
			0	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
			1	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
			2	Jan 13	Feb 20	May 11 - May 26	Aug 31	Sep 11	Oct 28 - 29	Dec 09											
13TUDAY2_G01_1	5	HYDRO	Actual													4%	47%	49%	49%		
			0	Jan 08	May 21 - Jun 06	Sep 26	Nov 28														
			1	Jan 08	May 21 - Jun 06	Sep 26	Nov 28 - 29														
			2	Jan 08	May 21 - Jun 06	Sep 26	Nov 28 - 29														
13TUDAY2_G01_2	3	HYDRO	Actual													4%	37%	59%	38%		
			0	Jan 08	May 21 - Jun 06	Sep 26	Nov 28 - 29														
			1	Jan 08	May 21 - Jun 06	Sep 26	Nov 28 - 29														
			2	Jan 08	May 21 - Jun 06	Sep 26	Nov 28 - 29														
14ALMADA_G01	2.6	HYDRO	Actual													0%	58%	42%	55%		
			0	Jan 17 - 24	Feb 04	May 04 - 16	Aug 04	Sep 15	Nov 05												
			1	Jan 17 - 24	Feb 04	May 04 - 16	Aug 04	Sep 15	Nov 05												
			2	Jan 17 - 24	Feb 04	May 04 - 16	Aug 04	Sep 15	Nov 05												
14MARBEL_U01	0.5	HYDRO	Actual													0%	49%	51%	49%		
			0	Jan 10 - 15	Apr 11 - 19	Jul 11 - 16	Oct 11 - 16														
			1	Jan 10 - 15	Apr 11 - 19	Jul 11 - 16	Oct 11 - 16														
			2	Jan 10 - 15	Apr 11 - 19	Jul 11 - 16	Oct 11 - 16														
14SIGHYDRO_G01	14.5	HYDRO	Actual													0%	4%	96%	0%		
			0	May 10 - 10																	
			1	May 10 - 10																	
			2	May 10 - 10																	
11MNCBLG_G01	8.8	HYDRO	Actual													0%	0%	100%	0%		
			0																		
			1																		
			2																		
SOLAR																0%	0%	100%	0%		



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju
POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart				Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																																
SHOW TEXT (Days =<):				1	POP	MRG	Week #				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																																																														
Plant	Capability	Type	Rev Type																																																	POF	UOF	AF	FOR											
11KBSOL_G01	8.2	SOLAR	0																																																	0%	1%	99%	1%											
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
11KIRAS_G01	10	SOLAR	0																																																	0%	0%	100%	0%											
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
13DIGSOL_G01	24	SOLAR	0																																																	0%	0%	100%	0%											
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
14ASTROSOL_G01	20	SOLAR	0																																																	0%	0%	100%	0%											
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															
14NVSOL_G01	5	SOLAR	0																																																	0%	0%	100%	0%											
			1																																																															
			2																																																															
			3																																																															
			Actual																																																															

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM



NATIONAL GRID CORPORATION OF THE PHILIPPINES
CY 2025 MINDANAO GRID OPERATING PROGRAM

LEGEND: ■ ORIGINAL PLANNED OUTAGE
■ PROPOSED REVISED PMS

■ ACTUAL PLANNED OUTAGE
■ UNPLANNED MAINTENANCE OUTAGE

■ FORCED OUTAGE
■ DEACTIVATED SHUTDOWN

REVISION 03
(Actual from Jan. 1 to Ju

POF: Planned Outage Factor
UOF: Unplanned Outage Factor
AF: Availability Factor
FOR: Forced Outage Rate

Gantt Chart		Sheet Name:	TRANSACTION	January	February	March	April	May	June	July	August	September	October	November	December	RELIABILITY INDICES																																												
SHOW TEXT (Days =<):	1	POP	MRG	Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	DURATION:		1-Jan	31-Jul
YEAR:	1/1/2025	Update Masterfile		1																																																								
Plant	Capability	Type	Rev Type																																																					POF	UOF	AF	FOR	

NOTE: Based on ERC Resolution No. 21, Series of 2016

Availability Factor (AF)- The ratio of Available Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Planned Outage Factor (POF)- The ratio of Planned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Unplanned Outage Factor (UOF)- The ratio of Unplanned Outage Hours to the Period Hours of a Unit and/or Component, expressed in percent.

Forced Outage Rate (FOR)- The ratio of Forced Outage Hours to the sum of Service Hours and Forced Outage Hours of a Unit and/or Component, expressed in percent.

Aggregated Reliability Indices per plant type was computed by using weighted average using their rated capacity

PREPARED BY:
National System Operations

DOE-CONFIRMED GRID OPERATING MAINTENANCE PROGRAM



MINDANAO SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A5_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

EQUIPMENT NAME	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7Z-XF01MAT	Jan12 [6:0] - Jan12[18:0]											
	Jan12 [5:50] - Jan12[16:51] - ACTUAL											
7Z-XF02MAT	Jan19 [6:0] - Jan19[18:0]											
	Jan19 [6:2] - Jan19[18:2] - ACTUAL											
7Z-XF02NAA		Jan25 [6:0] - Jan25[18:0]										
		Jan25 [6:31] - Jan25[18:31] - ACTUAL										
7LI1BUT-SFN		Jan26 [8:0] - Jan26[17:0]										
		Jan26 [8:4] - Jan26[16:48] - ACTUAL										
7LI1MAT-GSA		Feb1 [8:0] - Feb1[17:0]										
		Feb1 [8:14] - Feb1[17:0] - ACTUAL										
7Z-XF01ZAM		Feb2 [6:0] - Feb2[18:0]										
		Feb2 [6:57] - Feb2[16:13] - ACTUAL										
7LI1BIS-NAB		Feb2 [8:0] - Feb2[17:0]										
		Feb2 [8:8] - Feb2[16:42] - ACTUAL										
7Z-XF03TAC		Feb9 [6:0] - Feb9[18:0]										
		Feb9 [6:47] - Feb9[17:32] - ACTUAL										
7LI1TAC-GSA		Feb15 [8:0] - Feb15[17:0]										
		Feb15 [8:6] - Feb15[16:53] - ACTUAL										
7LI2TAC-GSA		Feb16 [8:0] - Feb16[17:0]										
		Feb16 [8:6] - Feb16[15:38] - ACTUAL										
7LI1BUN-NAB		Feb22 [8:0] - Feb22[17:0]										
			Mar23 [8:13] - Mar23[17:13] - ACTUAL									
7LI1BLO-IDP		Feb22 [8:0] - Feb22[17:0]										
		Feb22 [9:12] - Feb22[16:12] - ACTUAL										
7Z-XF01GSA		Feb22 [8:0] - Feb22[17:0]										
		Feb22 [8:33] - Feb22[14:55] - ACTUAL										
7LI2TOR-MAT		Feb23 [8:0] - Feb23[17:0]										
		Feb23 [8:4] - Feb23[15:36] - ACTUAL										
7LI1BUN-MAC		Feb23 [8:0] - Feb23[17:0]										
		Feb22 [7:45] - Feb22[15:38] - ACTUAL										
7Z-XF02MAC			Mar1 [6:0] - Mar1[18:0]									
			Mar1 [6:10] - Mar1[18:10] - ACTUAL									
7Z-XF01MAC			Mar2 [6:0] - Mar2[18:0]									
			Mar2 [8:7] - Mar2[18:0] - ACTUAL									
7LI2BLO-AG2			Mar6 [8:0] - Mar6[17:0]									
			Mar6 [9:17] - Mar6[16:52] - ACTUAL									
7Z-XF02JAS			Mar8 [6:0] - Mar8[18:0]									
			Mar8 [7:2] - Mar8[17:8] - ACTUAL									
7LI1TAG-MNO			Mar9 [8:0] - Mar9[17:0]									
			Mar9 [8:36] - Mar9[17:19] - ACTUAL									
7Z-XF04GSA			Mar9 [8:0] - Mar9[17:0]									
			Mar9 [9:7] - Mar9[15:15] - ACTUAL									
7LI1BLO-AG2			Mar13 [8:0] - Mar13[17:0]									
			Mar30 [9:39] - Mar30[17:2] - ACTUAL									
7Z-XF01TAG			Mar15 [6:0] - Mar15[18:0]									
			Mar15 [7:39] - Mar15[18:51] - ACTUAL									
7Z-XF02ZAM			Mar16 [6:0] - Mar16[18:0]									
		Feb16 [6:48] - Feb16[17:56] - ACTUAL										
7LI1TOR-MAT			Mar16 [8:0] - Mar16[17:0]									
			Mar16 [8:7] - Mar16[16:7] - ACTUAL									
8LI1VLN-MRM			Mar22 [6:0] - Mar22[18:0]									
			Mar22 [6:32] - Mar22[17:47] - ACTUAL									

APPROVED



MINDANAO SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A5_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7Z-XF02SFN				Mar22 [6:0] -Mar22[18:0]	Apr13 [5:35] -Apr13[16:40] - ACTUAL								
7LI1BLO-AG4				Mar23 [6:0] -Mar23[18:0]	Mar23 [6:43] -Mar23[16:47] - ACTUAL								
7LI2BLO-AG4				Mar29 [6:0] -Mar29[18:0]		May3 [6:41] -May3[15:52] - ACTUAL							
7Z-XF02TAC				Mar29 [8:0] -Mar29[17:0]			Jun22 [6:21] -Jun22[17:16] - ACTUAL						
8LI2VLN-MRM				Mar30 [6:0] -Mar30[18:0]	Mar30 [6:10] -Mar30[17:46] - ACTUAL								
7Z-XF01DAV				Mar30 [6:0] -Mar30[18:0]	Mar30 [6:58] -Mar30[18:58] - ACTUAL								
7LI1AG6-BLO				Apr1 [8:0] -Apr1[17:0]	Apr10 [8:19] -Apr10[17:4] - ACTUAL								
7LI1AG2-KIB				Apr5 [6:0] -Apr5[18:0]	Apr15 [7:5] -Apr15[14:38] - ACTUAL								
7Z-XF02KID				Apr5 [8:0] -Apr5[17:0]	Apr5 [8:4] -Apr5[18:59] - ACTUAL								
8Z-XF01TOR				Apr6 [6:0] -Apr6[18:0]	Apr6 [6:33] -Apr6[16:51] - ACTUAL								
7Z-XF02BIS				Apr12 [6:0] -Apr12[18:0]	Apr12 [6:8] -Apr12[17:54] - ACTUAL								
7LI1VLN-JAS				Apr12 [8:0] -Apr12[17:0]		May25 [5:37] -May25[14:30] -							
7LI2AG6-BLO				Apr13 [8:0] -Apr13[17:0]	Apr13 [8:11] -Apr13[17:1] - ACTUAL								
7LI1KIB-DAV					Apr22 [8:0] -Apr22[17:0]								
7LI1BLO-AUR					Apr22 [8:2] -Apr22[17:2] - ACTUAL								
7Z-XF02SKU					Apr26 [8:0] -Apr26[17:0]	Apr26 [8:17] -Apr26[16:26] - ACTUAL	May25 [8:0] -May25[17:0]						
7LI2AG2-KIB							May25 [8:21] -May25[14:13] -						
7Z-XF05GSA							May31 [6:0] -May31[18:0]						
7Z-XF02TAG							May31 [6:30] -May31[16:47] -						
8Z-XF02TOR							May31 [6:0] -May31[18:0]						
8Z-XF02CMA							May31 [6:10] -May31[17:46] -						
7LI1BLO-AG5							Jun1 [6:0] -Jun1[18:0]						
7LI1AG5-AUR							Jun1 [6:33] -Jun1[17:5] - ACTUAL						
7Z-XF01VLN							Jun7 [6:0] -Jun7[18:0]						
7LI2MAT-GSA							Jun7 [6:57] -Jun7[18:57] - ACTUAL						
7Z-XF01KIB							Jun8 [6:0] -Jun8[18:0]						
7LI2KIB-DAV							Jun8 [7:6] -Jun8[17:48] - ACTUAL						
							Jun8 [8:0] -Jun8[17:0]						
							Jun8 [8:3] -Jun8[17:0] - ACTUAL						
							Jun14 [8:0] -Jun14[17:0]						
							Jun15 [6:0] -Jun15[18:0]						
							Jun15 [6:55] -Jun15[16:11] - ACTUAL						
							Jun15 [8:0] -Jun15[17:0]						
							May30 [8:2] -May30[17:0] - ACTUAL						
							Jun21 [6:0] -Jun21[18:0]						
							Jun21 [6:10] -Jun21[17:27] - ACTUAL						
							Jun21 [8:0] -Jun21[17:0]						
								Aug10 [6:41] -Aug10[15:30] -					

APPROVED



MINDANAO SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A5_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7Z-XF01MRW							Jun22 [6:0] -Jun22[18:0]						
7L1MAC-NAB							Jun7 [7:38] -Jun7[20:4] - ACTUAL						
7L1BLO-TAG							Jun28 [6:0] -Jun28[18:0]	Jul20 [6:3] -Jul20[16:43] - ACTUAL					
8Z-XF01VLN							Jun28 [8:0] -Jun28[17:0]	Jun28 [8:2] -Jun28[16:52] - ACTUAL					
7L1SFN-BIS							Jun29 [6:0] -Jun29[18:0]	Jun29 [6:6] -Jun29[19:12] - ACTUAL					
7Z-XF01AG6							Jun29 [8:0] -Jun29[17:0]	Jun29 [8:7] -Jun29[16:47] - ACTUAL					
7L1DAV-TOR							Jul6 [6:0] -Jul6[18:0]	Jul6 [6:39] -Jul6[17:26] - ACTUAL					
7L1BLO-LUG							Jul6 [8:0] -Jul6[17:0]	Jul10 [8:0] -Jul10[17:0]					
7Z-XF01LUG							Jul13 [7:27] -Jul13[16:0] - ACTUAL	Jul12 [6:0] -Jul12[18:0]					
8Z-XF02VLN							Jul12 [6:13] -Jul12[14:22] - ACTUAL	Jul12 [6:13] -Jul12[14:22] - ACTUAL					
7L1MAT-KID							Jul13 [6:0] -Jul13[18:0]	Jul13 [8:0] -Jul13[17:0]					
8L1MRM-BUN							Jul13 [8:7] -Jul13[12:17] - ACTUAL	Jul13 [8:7] -Jul13[12:17] - ACTUAL	Aug2 [8:0] -Aug2[17:0]				
8L2MRM-BUN								Aug2 [8:10] -Aug2[16:24] - ACTUAL	Aug3 [8:0] -Aug3[17:0]				
7L12DAV-BUN								Aug3 [8:6] -Aug3[15:57] - ACTUAL	Aug9 [8:0] -Aug9[17:0]				
7L11DP-LUG								Aug9 [5:36] -Aug9[17:30] - ACTUAL	Aug10 [8:0] -Aug10[17:0]				
7L1LUG-OPO								Aug10 [8:28] -Aug10[15:10] -	Aug14 [8:0] -Aug14[17:0]				
7L11BUT-PLA								Aug14 [8:7] -Aug14[15:5] - ACTUAL	Aug16 [8:0] -Aug16[17:0]				
7L12BUT-PLA								Aug16 [8:0] -Aug16[17:0]	Sep13 [7:36] -Sep13[15:51] -				
7L11DAV-BUN								Aug17 [8:0] -Aug17[17:0]	Aug30 [8:0] -Aug30[17:0]				
7L1NAA-ZAM								Aug30 [8:0] -Aug30[17:0]	Aug31 [6:0] -Aug31[18:0]				
7Z-XF01KID								Aug31 [6:45] -Aug31[17:53] -	Aug31 [8:0] -Aug31[17:0]				
8L1BLO-VLN								Sep6 [8:0] -Sep6[17:0]	Sep7 [6:0] -Sep7[18:0]				
7L1KIB-TAC								Sep7 [8:0] -Sep7[17:0]	Sep13 [8:0] -Sep13[17:0]				
7Z-XF02LUG								Sep14 [8:0] -Sep14[17:0]	Sep20 [8:0] -Sep20[17:0]				
7L12DAV-TOR								Sep21 [6:0] -Sep21[18:0]	Oct4 [6:0] -Oct4[18:0]				
7L12NAA-ZAM								Oct4 [8:0] -Oct4[17:0]	Oct11 [6:0] -Oct11[18:0]				
7L12VLN-JAS								Oct11 [8:0] -Oct11[17:0]	Oct12 [6:0] -Oct12[18:0]				
7L11JAS-NAS								Oct12 [8:0] -Oct12[17:0]	Oct18 [8:0] -Oct18[17:0]				
7L12TAG-MNO													
8Z-XF01BUN													
7L11JAS-BUT													
7Z-XF01JAS													
7L1KIB-SKU													
8Z-XF02BUN													
7L1AUR-NAA													
7L1NAS-BUT													

APPROVED



MINDANAO SYSTEM OPERATIONS

GOMP CALENDAR OF ACTIVITIES for the year 2025 (2025-2027_A5_2025)

LEGEND: ■ LINES ■ X4MER ■ BUS ■ R/C ■ CB ■ DS ■ ES ■ FEEDER

PLANTS / EQUIPMENTS	MW	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
7Z-XF01DAV													
7LI2AUR-NAA												Oct19 [6:0] -Oct19[18:0]	
7Z-XF02NAS												Oct19 [8:0] -Oct19[17:0]	
7Z-XF04TAC												Oct20 [6:0] -Oct20[18:0]	
8LI2BLO-VLN												Oct21 [6:0] -Oct21[18:0]	
												Oct21 [8:0] -Oct21[17:0]	

CONFIRMED GRID OPERATING MAINTENANCE PROGRAM

APPROVED